

THE STATE OF TEXAS §
 §
COUNTY OF HIDALGO §

**SUPPLEMENTAL AGREEMENT NO. 1
TO WORK AUTHORIZATION NO. 1
TO AGREEMENT FOR PROFESSIONAL ENGINEERING SERVICES
(C-18-227-09-18)**

THIS SUPPLEMENTAL AGREEMENT is made pursuant to the terms and conditions of Article 6 of the Agreement made by and between **HIDALGO COUNTY**, acting herein by and through the **Commissioner’s Court**, hereinafter called the “**Owner**”, and **B2Z ENGINEERING**, Professional Engineers of, Mission, Texas, hereinafter called the “**Engineer**”.

WITNESSETH

WHEREAS, the **Owner** and the **Engineer** executed the **Agreement** on the 22nd day of **July 2019**, concerning a Structural Assessment at the Hidalgo County Sheriff’s Office hereinafter referred to as the (“**Project**”); and,

WHEREAS, Article 8 of the **Agreement**, (Supplemental Agreements), establishes the terms of this agreement may be amended by supplemental agreement if the Owner determines [...] (3) for any other reason agreeable to the Owner and the Engineer; and,

WHEREAS, it has become necessary to amend the Agreement to increase the number hours needed to complete the Construction Management and Support for this Project.

WHEREAS, it has become necessary to amend “Exhibit D – Fee Proposal” of Work Authorization No. 1 to increase the original amount of \$8,278.88 to \$14,796.00; therefore, the amount of **Supplemental No. 1** is \$6,517.12.

A. AGREEMENT


NOW THEREFORE, premises considered, the **Owner** and the **Engineer** agree that said **Agreement** is amended as follows:

1. Section of the **Agreement**, “Exhibit D – Fee Proposal”, is revised to reflect the above listed modification of this Supplemental.

All other provisions are unchanged and remain in full force and effect.

IN WITNESS WHEREOF, the Engineer and the Owner have caused this Supplemental Agreement to the Agreement for Professional Services to be executed as of the _____ day of _____, 20__.

THE ENGINEER:

BY: 
Nicholus Muñoz, Vice President

Address for Giving Notices:

900 S. Stewart Rd., Suite 4

Mission, TX 78572

**THE OWNER:
HIDALGO COUNTY **

BY: _____
Richard Cortez, County Judge

LIST OF ATTACHMENTS

(Exhibit D)



**EXHIBIT D
FEE PROPOSAL**

**Hidalgo County Precinct No. 4
Supplemental #1 to Work Authorization #1 - HCSO Jail Facility Structural Assessment
On-Call Contract # C-18-227-09-18**

			Construction Engineer PMP	Senior Construction Inspector	Admna/ Clerical	Total Hours	Total Line Item Cost
TASKS							
1.0	Inspection						
	1.1	Inspection of JOC Contractor work prior, during and after construction activities. Includes photo journal and documentation of work progress in Project Management Software.	3	15		18	\$2,381.34
	2.0	Meetings, Coordination & Support for Project Development	8	14	2	24	\$3,323.78
Labor Hours			11	29	2	42	
Hourly Base Rates			\$ 58.00	\$ 38.00	\$ 20.00		
Contract Rate FY2019			\$ 185.78	\$ 121.60	\$ 67.57		
Total Costs Supplemental to Work Authorization #1			\$ 2,043.58	\$ 3,526.40	\$ 135.14		\$5,705.12
Direct Expenses							
	Mileage (\$0.56/mile) (50 miles roundtrip x 5 trips)		\$ 112.00				
	Owner-Insite Project Management Software (2 months x \$350/month)		\$ 700.00				
	Total Direct Expenses		\$ 812.00				
B2Z Engineering Total Cost							\$6,517.12