

4/24/19

Subcontractor Retainage Release

Please note, Hesbrook Monument Company Completed Monument Removal work and demobilized on October 22nd, 2018. Retention Funds are to be released on April 22nd, 2019.

Pursuant to Specifications Section 01 29 01 -3, Paragraph 3.4, Hesbrook Monument Removal has provided complete Close-out documentation, as approved by Owner and Architect.

Morganti Texas, Inc.

HDR Architecture, Inc.

BY: Dennis Moun
SIGNATURE

BY: J. Rimm
SIGNATURE

DATE: 4/24/19

DATE: April 25, 2019

**Hidalgo County Courthouse/
Owner Representative**

BY: [Signature]
SIGNATURE

4-25-2019
DATE

BY: [Signature]
SIGNATURE

4/25/19
DATE

BY: [Signature]
SIGNATURE

4/30/19
DATE

BY: [Signature]
SIGNATURE

5/7/19
DATE

[Signature] **JACOBS**

5/15/2019

Construction Management | General Contracting | Design Build | Project Management