

Subcontractor Retainage Release

Please note, Metro Electric, Inc. completed electrical phase 1 underground work and demobilized on April 4th, 2019. Retention Funds were to be released on October 4th, 2019.

Pursuant to Specifications Section 01 29 01 -3, Paragraph 3.4, Metro Electric, Inc. electrical phase 1 underground work has provided complete Close-out documentation, as approved by Owner and Architect.

Morganti Texas, Inc.

BY: *Mid Ewing*
SIGNATURE

DATE: 1/2/2020

HDR Architecture, Inc.

BY: *J. Nimm*
SIGNATURE

DATE: Jan. 2, 2020

**Hidalgo County Courthouse/
Owner Representative**

BY: *[Signature]*
SIGNATURE

 1/14/20
DATE

BY: *[Signature]*
SIGNATURE

 1/14/2020
DATE

BY: *[Signature]*
SIGNATURE

 1/2/2020
DATE

BY: *[Signature]*
SIGNATURE

 1/14/20
DATE

Construction Management | General Contracting | Design Build | Project Management