

CONTRACT NO. C-12-119-07-31
DICKER ROAD
EXHIBIT "F"
WORK AUTHORIZATION NO. 3
SUPPLEMENTAL AGREEMENT NO. 3

THIS **SUPPLEMENTAL AGREEMENT** is made pursuant to the terms and conditions of Article 8 of the **Agreement** made by and between **HIDALGO COUNTY**, acting herein by and through the **Commissioner's Court**, hereinafter called the "**Owner**", and **TEDSI INFRASTRUCTURE GROUP**, professional engineers of Mission, Texas, hereinafter called the "**Engineer**".

PART 1. Scope of Work. The purpose of this Supplemental Agreement No. 3 to Work Authorization No. 3 is to provide services as indicated below:

The scope of services to be provided by the **Owner** is identified in **ATTACHMENT "A" –Scope of Services to be Provided by the Owner** attached hereto.

The scope of services to be provided by the **Engineer** is identified in **ATTACHMENT "B" –Scope of Services to be Provided by the Engineer** attached hereto.

PART 2. Estimated Cost. The additional Lump Sum Cost for services added by Supplemental Agreement No. 3 to Work Authorization No. 3 is **\$8,000.00**. This amount is based upon the costs outlined in the **Fee Proposal** attached hereto as **ATTACHMENT "D"**.

PART 3. Payment. Compensation and payment to the **Engineer** for the services established under this Work Authorization shall be made in accordance with Articles 5, 6, and 7 of the **Agreement**.

PART 4. Funding. This Supplemental Agreement No. 3 to Work Authorization No. 3 shall be funded through funding source:

Account No. 0-1315-431-00-122-062-0-721
Requisition No. _____

PART 5. Period of Service. This Work Authorization shall become effective on the date of final acceptance of the parties hereto, and all work associated with this Work Authorization shall be performed within the time period identified in the **Work Schedule** attached hereto as **ATTACHMENT "C"**.

PART 6. Responsibilities and Obligations. This Work Authorization does not waive the parties' responsibilities and obligations provided under the **Agreement**.

PART 7. Acceptance and Acknowledgement. Acknowledgement and confirmation by Hidalgo County Precinct No. 2, Commissioner Eduardo "Eddie" Cantu, as to the content and detail of this Supplemental Agreement No. 3 to Work Authorization No. 3.

Hidalgo County Precinct No. 2

By: _____
Eduardo "Eddie" Cantu, Commissioner Precinct No. 2

PART 8. Acceptance and Acknowledgement. This Supplemental Agreement No. 3 to Work Authorization No. 3 is hereby accepted and acknowledged as indicated below and effective as of _ day of _____, 2020.

A purchase order will be issued by the Hidalgo County Purchasing Department after the execution of this document. Issuance of the purchase order will serve as the written Notice to Proceed for Supplemental Agreement No. 3 to Work Authorization No. 3.

THE ENGINEER:
TEDSI INFRASTRUCTURE GROUP

BY: _____
Jesse Salinas, (President)

THE OWNER:
HIDALGO COUNTY

Richard F Cortez (County Judge)

ATTEST:

By: _____
Arturo Guajardo Jr., Hidalgo County Clerk

LIST OF ATTACHMENTS

- ATTACHMENT "A" - Services to be Provided by the Owner
- ATTACHMENT "B" - Services to be Provided by the Engineer
- ATTACHMENT "C" - Work Schedule
- ATTACHMENT "D" - Fee Proposal

CONTRACT NO. C-12-119-07-31
DICKER ROAD
WORK AUTHORIZATION NO. 3
SUPPLEMENTAL AGREEMENT NO. 3
ATTACHMENT "A"
Services to be provided by the Owner

The following provides an outline of the services to be provided by the **Owner** in the development of the **Work Authorizations**.

The **Owner** will provide to the **Engineer** the following:

- 1) Prepare and execute a Purchase Order with Hidalgo County Purchasing Department
- 2) Authorization to the **Engineer** to begin work.
- 3) Payment for work performed by the **Engineer**.

CONTRACT NO. C-12-119-07-31
DICKER ROAD
WORK AUTHORIZATION NO. 3
SUPPLEMENTAL AGREEMENT NO. 3
ATTACHMENT "B"
SCOPE OF WORK

“SERVICES TO BE PROVIDED BY ENGINEER”

The **ENGINEER** shall provide the following engineer services required for the construction phase for the Dicker Road project from 23rd Street to Jackson Road. The **ENGINEER** shall maintain a direct line of communication and coordinate very closely with the Hidalgo County Precinct 2 throughout the project.

A. REEVALUATION OF TEMPORARY AND PERMANENT PAVEMENT DESIGN

- 1) Evaluation of temporary detour pavement design using ACP, caliche base with 2% lime treatment and subgrade with geogrid (no lime treatment)
 - a) First - Evaluate the pavement structure by replacing 12" subgrade (with 4% lime) w/ Geogrid
 - b) Second - Evaluate the pavement structure for the minimum caliche with 2% of lime thickness equivalent to 10" Limestone w/2% Lime.

- 2) Evaluation of permanent pavement design using ACP, caliche base with 2% lime treatment and subgrade with geogrid (no lime treatment)
 - a) First - Evaluate the pavement structure by replacing 12" subgrade (with 5% lime) w/ Geogrid.
 - b) Second – Evaluate the pavement structure by reducing Type B Hot Mix from 4.5" to 4"

B. ADDITIONAL SERVICES NOT INCLUDED AS PART OF THIS PROJECT

- 1) Services not identified above or within Work Authorization No. 3, Supplemental Agreement No 3.

CONTRACT NO. C-12-119-07-31
DICKER ROAD
WORK AUTHORIZATION NO. 3
SUPPLEMENTAL AGREEMENT NO. 3
ATTACHMENT "C"
Work Schedule

Description	Time
Purchasing Department PO and NTP	NTP
Reevaluation of pavement design services	4 weeks
Total	4 weeks from NTP

**CONTRACT C-12-119-07-31
DICKER RD
WORK AUTHORIZATION NO.3
SUPPLEMENTAL AGREEMENT NO.3
ATTACHMENT "D" FEE PROPOSAL**

ADDITIONAL ENGINEERING SERVICES

ITEM	AMOUNT
A. REEVALUATION OF PAVEMENT DESIGN SERVICES	
TOTAL ADDITIONAL ENGINEERING SERVICES	\$8,000

TOTAL FEE PROPOSAL	\$8,000
--------------------	---------