

THE STATE OF TEXAS     §  
  §  
COUNTY OF HIDALGO     §

**SUPPLEMENTAL AGREEMENT NO. 2**  
**TO AGREEMENT FOR PROFESSIONAL SERVICES**  
**C-17-182-06-13**

This **SUPPLEMENTAL AGREEMENT** is made pursuant to the terms and conditions of Article 8 of the Agreement made by and between **HIDALGO COUNTY**, acting herein by and through the **Commissioner’s Court**, hereinafter called the “**Owner**”, and **B2Z Engineering, LLC**, Professional Engineers of Mission, Texas, hereinafter called “**Engineer**”.

WITNESSETH

**WHEREAS**, the **Owner** and the **Engineer** executed the **Agreement** on the 13th day of June, 2017 concerning engineering for the **Military Road Extension Project** (hereinafter referred to as the “**Project**”); and,

**WHEREAS**, Article 8 of the **Agreement**, (Supplemental Agreements), establishes that the terms of this Agreement may be amended by supplemental agreement if the Owner determines that [...] (1) there is a need to extend the Termination Date identified in Article 3.1; and,

**WHEREAS**, Article 3.1 Termination Date establishes this agreement shall terminate on June 13, 2020.

A. AGREEMENT

**NOW THEREFORE**, premises considered, the **Owner** and the **Engineer** agree that said **Agreement** is amended as follows:


- I.     The Article 3.1 Termination Date is revised to extend the termination date of June 13, 2020 to June 13, 2021, in order to complete the scope of services for this contract.

All other provisions are unchanged and remain in full force and effect.

**IN WITNESS WHEREOF**, the Engineer and the Owner have caused this Supplemental Agreement to the Agreement for Professional Services to be executed as of the \_\_\_\_\_ day of \_\_\_\_\_, 2020.

**THE ENGINEER:  
B2Z ENGINEERING**

**BY:**

  
\_\_\_\_\_  
Nicholas Muñoz, Vice President

**THE OWNER:  
HIDALGO COUNTY**

**BY:**

\_\_\_\_\_  
Richard Cortez, County Judge

LIST OF ATTACHMENTS

No Attachments