

August 17, 2020

The Honorable Joe Flores  
Commissioner, Hidalgo County Pct. No. 3  
702 Breyfogle  
Mission, Texas 78572

**RE: Liberty Road Project**  
**Limits: from US83 Expressway to FM 2221**  
**Contract No.: C-12-246-10-16**


Dear Commissioner Flores:

Attached for your review and approval is Supplemental No. 3 to the Main Agreement that was awarded to L&G Engineering on September 18, 2012 for the Tom Gill / Liberty Road project from US83 Expressway to FM 2221.

This Supplemental is needed in order to amend the Project name from Tom Gill/Liberty Road to Liberty Road (From Us Expressway 83 to FM 2221) and to extend the original agreement termination date of October 16, 2018 for an additional two (2) years in order to complete the scope of work currently in process for this contract.

Should you have any questions regarding this submittal, do not hesitate to call me at (956) 565-9813.

Sincerely,  
**L&G ENGINEERING**

  
Jacinto Garza, P.E.  
CEO/Project Manager

Attachments

THE STATE OF TEXAS     §  
  §  
COUNTY OF HIDALGO     §

**SUPPLEMENTAL AGREEMENT NO. 3  
TO AGREEMENT FOR PROFESSIONAL SERVICES  
C-12-246-10-16**

**THIS SUPPLEMENTAL AGREEMENT** is made pursuant to the terms and conditions of Article 8 of the Agreement made by and between **HIDALGO COUNTY**, hereinafter called the “**Owner**”, and **L&G Consulting Engineers, Inc., d/b/a L&G ENGINEERING**, professional engineers of Mercedes, Texas, hereinafter called the “**Engineer**”.

**WITNESSETH**

**WHEREAS**, the **Owner** and the **Engineer** executed the Main Contract Agreement on the 16th day of October, 2012, concerning professional engineering services for the “Tom Gill/Liberty Road (from US Expressway 83 to FM 2221)” project for Hidalgo County Precinct No. 3; and;

**WHEREAS**, Article 3 of the Agreement, Period of Service, established this agreement shall terminate on the earlier of October 16, 2020 or upon completion of the projects, unless extended by written supplemental agreement; and,

**WHEREAS**, it has become necessary to amend the Project name.

**WHEREAS**, it has become necessary to amend the Agreement for Professional Services, to extend the termination date.

**A. AGREEMENT**

**NOW, THEREFORE**, premises considered, the **Owner** and the **Engineer** agree that said **Agreement** is amended as follows:

1. It has become necessary to revise the Project name from Tom Gill/Liberty Road (From US Expressway 83 to FM 2221), to Liberty Road (From US Expressway 83 to FM 2221).


2. Article 3 of the Agreement, Section 3.1 Termination Date, is revised to extend the termination date of October 16, 2020 to **October 16, 2022** for a total of an additional two (2) years in order to complete the scope of services for this project as outlined in the attached Exhibit “C” Work Schedule.

---

IN WITNESS WHEREOF, the Engineer and the Owner have caused this Supplemental Agreement to the Agreement for Professional Services to be executed as of the \_\_\_\_\_ day of \_\_\_\_\_, 2020.

**THE ENGINEER:  
ENGINEER**


BY: \_\_\_\_\_  
Jacinto Garza, P.E., President



**THE OWNER:  
HIDALGO COUNTY**

BY: \_\_\_\_\_  
Richard Cortez, County Judge

Attachments:  
Location Map  
EXHIBIT C –Work Schedule



**LEGEND**

- PROPOSED PROJECT SEC I
  - PROPOSED PROJECT SEC II
  - STREETS
  - STATE ROADS
  - US 83 RELIEF ROUTE
  - - - PROPOSED HCRMA PROJECTS
- 6,000 3,000 0 6,000  
 Feet  
 1 inch = 6,000 feet

**LIBERTY BLVD  
 LOCATION MAP**  
 FROM EXPRESSWAY 83 TO FM 2221  
 APPROX. PROJECT LENGTH 6.2 MILES



**L & G Engineering**  
 Transportation Consulting Engineers

