

CHANGE REQUEST FORM CHANGE REQUEST # 19837		
Client	Original Project Name	Original SOW Number
County of Hidalgo	Public Wi-Fi 2020	16803
Insight Services Manager	Client Project Sponsor	Request Date
William Tew	Danny Salinas	October 1, 2020
Purchase Order to Apply to Changes		
PO # _____		
State/Federal Contract Reference		
OMNIA Partners-IT Products & Services-4400006644-61001284		
Change Request Summary		
Original Scope Task	Planning Phase	
	Core and Access Network	
	<ul style="list-style-type: none"> Design and implement a new wired LAN to support the Mesh Wi-Fi internet network zones within each Precinct Design and implement a new core network and security infrastructure to support the standalone Open Access Mesh Wi-Fi internet network 	
	Wireless Network	
	<ul style="list-style-type: none"> Develop an RF predictive model for coverage, identifying ingress/egress points, and exclusion 	
	Design Phase	
	Core and Access Network Design	
	<ul style="list-style-type: none"> Develop network and security design following best practices 	
	Wireless Network Design	
	<ul style="list-style-type: none"> Perform requested site surveys to validate selection of mounting assets, and issues with assets (e.g. power), no assets available, and interference problems 	
Installation Phase		
Core and Access Network Installation		
<ul style="list-style-type: none"> Install Cisco Catalyst 9300 switches and UPS at each precinct Install Cisco Catalyst 9500 switch, UPS and Palo Alto Security Appliance at Client's NOC 		
Wireless Network		
<ul style="list-style-type: none"> Work with the Client to deploy the wireless network based on approved network design 		
Maintenance and Support Phase		
Core and Access Network		
<ul style="list-style-type: none"> Provide configuration, optimization and software revision services, remote support, and manufacturer software support and technician dispatch services 		
Wireless Network		
<ul style="list-style-type: none"> Provide SmartWAVE cloud controller services, data analytics reporting, network monitoring, network optimization, software revision upgrades, remote support, manufacturer software support, and technician dispatch 		

Reason for Change	Assisting the Client with directing and managing pole installation.																			
Description of Change	The Scope Section will be added to as follows: Wireless Network Installation <ul style="list-style-type: none"> • Provide management and oversight with installation of a total of 300 new 35-foot wooden poles to augment existing infrastructure as determined by an agreed-upon design • Provide pole and grounding materials required for installation of new 300 poles • Client will be responsible for providing all permitting prior to installation 																			
Project Schedule	There are no changes to the project schedule. <ul style="list-style-type: none"> • Tasks will be added to existing schedule as preliminary required tasks 																			
Project Pricing	The additional Services will be provided for an additional fixed fee of \$1,131,383.00. <table border="1" data-bbox="363 648 1453 856"> <thead> <tr> <th data-bbox="363 648 662 758">Services Category</th> <th data-bbox="662 648 867 758">Insight List Price</th> <th data-bbox="867 648 1019 758">Minimum Contract Discount</th> <th data-bbox="1019 648 1224 758">Maximum Contract Price</th> <th data-bbox="1224 648 1453 758">Actual Fixed Fee</th> </tr> </thead> <tbody> <tr> <td data-bbox="363 758 662 821">Infrastructure Upgrade</td> <td data-bbox="662 758 867 821">\$1,571,400.00</td> <td data-bbox="867 758 1019 821">15%</td> <td data-bbox="1019 758 1224 821">\$1,335,690.00</td> <td data-bbox="1224 758 1453 821">\$1,131,383.00</td> </tr> <tr> <td colspan="4" data-bbox="363 821 1224 856" style="text-align: right;">Total Fixed Fee</td> <td data-bbox="1224 821 1453 856">\$1,131,383.00</td> </tr> </tbody> </table>					Services Category	Insight List Price	Minimum Contract Discount	Maximum Contract Price	Actual Fixed Fee	Infrastructure Upgrade	\$1,571,400.00	15%	\$1,335,690.00	\$1,131,383.00	Total Fixed Fee				\$1,131,383.00
Services Category	Insight List Price	Minimum Contract Discount	Maximum Contract Price	Actual Fixed Fee																
Infrastructure Upgrade	\$1,571,400.00	15%	\$1,335,690.00	\$1,131,383.00																
Total Fixed Fee				\$1,131,383.00																
Deliverables	The following Deliverables will be added: <ul style="list-style-type: none"> • Pole identification asset tag numbers and location map 																			
PO in Lieu of Signature																				
The receipt and acceptance of PO # _____ acknowledges and binds Client to the provision of services as described in this CR, the SOW, and the terms and conditions of the Agreement. This acknowledgement and agreement is in lieu of a signature by the respective parties. Unless otherwise agreed, in the event of any conflict between the CR and the Agreement, the parties agree the Agreement will govern with respect to such conflict.																				