

EXHIBIT F
Supplemental Agreement Form

THE STATE OF TEXAS §
 §
COUNTY OF HIDALGO §

SUPPLEMENTAL AGREEMENT No. 1
TO AGREEMENT FOR PROFESSIONAL SERVICES
C-20-086-03-10

THIS **SUPPLEMENTAL AGREEMENT** is made pursuant to the terms and conditions of Article 8 of the Agreement made by and between **HIDALGO COUNTY**, acting herein by and through the **Commissioner’s Court**, hereinafter called the “**Owner**”, and Halff Associates, Inc., Professional Engineers of, McAllen, Texas, hereinafter called the “**Engineer**”.

WITNESSETH

WHEREAS, the **Owner** and the **Engineer** executed the **Agreement** on the 10th day of **March 2020**, concerning engineering for Professional Engineering Services for Drainage Study and Assessment Project (hereinafter referred to as the “**Project**”); and,

WHEREAS, Article 3 of the **Agreement**, (Period of Service), establishes the termination date, of this agreement: and,

WHEREAS, it has become necessary to amend the contract in order to extend the termination date and allow time to complete all tasks as outlined in Exhibit “C” – Work Schedule.

AGREEMENT

NOW THEREFORE, premises considered, the **Owner** and the **Engineer** agree that said **Agreement** is amended as follows:

- I. Article 3 of the **Agreement**, **Section 3.1 Termination Date**, is revised to extend the termination date of March 9, 2021, to March 9, 2022, for a total of an additional one (1) year in order to complete the scope of services for this project.

All other provisions are unchanged and remain in full force and effect.

IN WITNESS WHEREOF, the Engineer and the Owner have caused this Supplemental Agreement to the Agreement for Professional Services to be executed as of the _____ day of _____, 2021.

**THE ENGINEER:
Half Associates, Inc.**

By:  _____
Raul Garcia, Jr., PE, CFM

**THE OWNER:
HIDALGO COUNTY**

By: _____
Richard F. Cortez, County Judge

LIST OF ATTACHMENTS

(as required)