

- II. The entire **Work Authorization #7** is revised to reflect the decrease in project total cost from **\$315,000.00** to **\$186,194.89**.
- III. A new fee schedule modifying sections 3 through 5 of the initial fee schedule to reflect the change in the fee is submitted by Engineer and hereby adopted and incorporated by reference into this Agreement as Exhibit D for all purposes.

All other provisions are unchanged and remain in full force and effect.

IN WITNESS WHEREOF, the **Engineer** and the **Owner** have caused this Supplemental Agreement to the Agreement for Professional Services to be executed as of the _____ day of _____, 2021.

THE ENGINEER:

B2Z Engineering

BY: _____

THE OWNER:

HIDALGO COUNTY

BY: _____

Richard F. Cortez, County Judge

ATTEST

Arturo Guajardo Jr., County Clerk

APPROVED AS TO FORM

Hidalgo County District Attorney's Office

By: _____
Robert Viña, III, Assistant Criminal District Attorney
Civil Litigation Division

LIST OF ATTACHMENTS

Exhibit D – Fee Proposal
Form 1295