

Construction Contract Change Order Number: 9

4. Describe the change and the reason for the change order. When necessary include exceptions to this agreement.

CONSTRUCTION CONTRACT CHANGE ORDER NUMBER: 9

CCSJ: 0921-02-365

Paid by Invoice? (Yes No)

TABLE A: Force Account Work and Materials Placed in Stock

LABOR	HOURLY RATE	DESCRIPTION	HOURLY RATE

TABLE B: Contract Items

ITEM	DESCRIPTION	UNIT	UNIT PRICE	ORIGINAL + PROPOSED		NEW		OVERRUN / UNDERRUN
				QUANTITY	ITEM COST	QUANTITY	ITEM COST	
104-6036	REMOVING CONC (SIDEWALK OR RAMP)	SY	\$ 3.330	201.00	\$ 669.33	156.11	\$ 519.85	\$ (149.48)
168-6001	VEGETATIVE WATERING	MG	\$ 11.77	870.00	\$ 10,239.90	787.19	\$ 9,265.23	\$ (974.67)
192-6001	PLANT MATERIAL (4" CNTR)	EA	\$ 4.25	316.00	\$ 1,343.00	306.00	\$ 1,300.50	\$ (42.50)
192-6016	PLANT BED PREPARATION	SY	\$ 7.25	2364.00	\$ 17,139.00	2262.40	\$ 16,402.40	\$ (736.60)
204-6023	SPRINKLING (DUST CONTROL)	MG	\$ 7.84	273.00	\$ 2,140.32	252.59	\$ 1,980.31	\$ (160.01)
506-6021	CONSTRUCTION EXITS (INSTALL)(TY 2)	SY	\$ 27.45	546.00	\$ 14,987.70	233.31	\$ 6,404.36	\$ (8,583.34)
506-6024	CONSTRUCTION EXITS (REMOVE)	SY	\$ 11.77	546.00	\$ 6,426.42	233.31	\$ 2,746.06	\$ (3,680.36)
506-6031	FRNT END LOAD WORK (ERSN & SEDM CONT)	HR	\$ 137.27	4.00	\$ 549.08	2.00	\$ 274.54	\$ (274.54)
506-6038	TEMP SEDIMENT CONTROL FENCE (INSTALL)	LF	\$ 3.15	25027.00	\$ 78,835.05	24850.00	\$ 78,277.50	\$ (557.55)
TOTALS					\$ -		\$ -	\$ -
					\$ 132,329.80		\$ 117,170.75	\$ (15,159.05)

CHANGE ORDER No.9

PROJECT: **RLPP Hike & Bike Project**

DATE OF ISSUANCE: **12/XX/20**

OWNER: **Hidalgo County**

CONTRACTOR:
Clore Construction, LLC.
21220 FM 1420
Harlingen, Texas 78550

Engineer:
L&G Engineers

CONTRACT FOR:
Project: RLPP Project
Contract: C-16-378-02-21
CSJ: 0921-02-365
Limits: from Ridge Rd to San Antonio Rd.

You are directed to make the following changes in the Contract Documents.

Description:

This Change Order is being requested to adjust several contract items to As-Built Quantities.

Purpose:

This Change Order is needed to adjust several underrun contract items to As-Built Quantities. TxDOT has reviewed and concurred with this request. (See TxDOT Change Order Form 2146-L for description of items changes)

Attachments:

CHANGE IN CONTRACT PRICE:	CHANGE IN CONTRACT TIME:
Original Contract Price <u>\$ 1,987,751.58</u> ✓	Original Contract Time <u>140 Working days</u> ✓ days or date
Previous Change Orders No. <u>1</u> ✓ to No. <u>8</u> ✓ <u>\$466,070.19</u> ✓	Net change from previous Change Orders <u>-340-</u> ✓ days
Contract Price prior to this Change Order <u>\$ 2,453,821.77</u> ✓	Contract Time Prior to this Change Order <u>480 Working days</u> ✓ days or date
Net decrease of this Change order	Net Increase of this Change Order

<u>\$ (18,873.99)</u> ✓	<u>0 Working days</u> days
Contract Price with all approved Change Orders <u>\$ 2,434,947.78</u> ✓	Contract Time with all approved Change Orders <u>480 Working days</u> days or date



521 W. FERGUSON AVE. | PHARR, TEXAS 78577 | (956) 702-6250 | WWW.TXDOT.GOV

February 23, 2021

Armando Garza Jr.
Chief Administrator
Hidalgo County Precinct 2
300 West Hall Acres, Suite G
Pharr, Texas 78589

Project: STP2017 (094)
CSJ: 0921-02-365
Hwy: Hidalgo County Regional Linear Park (Section 1) Hike & Bike Trail
County: Hidalgo

RE: Change Order No.9

Dear Mr. Garza,

The Texas Department of Transportation (TxDOT) Pharr Area Office is in concurrence with Hidalgo County processing the Regional Linear Park Hike & Bike (Section I) change order listed above. As per the executed Advance Funding Agreement (AFA) for this project, any costs above the approved federal funding are the responsibility of the local government.

If you have any questions or comments concerning this matter, please feel free to contact Nayely Parra, Project Manager at (956) 702-6152.

Sincerely,

DocuSigned by:

0A0B067690CC494...

Rene Garza, P.E.
Pharr Area Engineer

CC: Pharr District Construction Office
Project File

CERTIFICATE OF INTERESTED PARTIES

FORM 1295

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.
Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

OFFICE USE ONLY CERTIFICATION OF FILING

1 Name of business entity filing form, and the city, state and country of the business entity's place of business.

Clore Construction, LLC
Harlingen, TX United States

Certificate Number:
2021-712295

Date Filed:
02/01/2021

2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.

Hidalgo County

Date Acknowledged:

3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.

C-16-378-02-21
Regional Linear Park Project Change Order #9 Closeout

4	Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
			Controlling	Intermediary

5 Check only if there is NO Interested Party.




6 UNSWORN DECLARATION

My name is Geoffrey Clore, and my date of birth is 9/17/1978.

My address is 21220 FM 1420, Harlingen, Tx, 78550, USA.
(street) (city) (state) (zip code) (country)

I declare under penalty of perjury that the foregoing is true and correct.

Executed in Cameron County County, State of Texas, on the 1st day of February, 2021.
(month) (year)



[Signature]
Signature of authorized agent of contracting business entity
(Declarant)