

EXHIBIT F

-Supplemental Agreement Form

THE STATE OF TEXAS §
 §
COUNTY OF HIDALGO §

SUPPLEMENTAL AGREEMENT No. 1

TO AGREEMENT FOR PROFESSIONAL SERVICES TO CONTRACT C-20-596-03-02
DESIGN, RENOVATION & CONSTRUCTION- PUEBLO DE PALMAS WORK AUTHORIZATION NO. 1

THIS **SUPPLEMENTAL AGREEMENT** is made pursuant to the terms and conditions of Article 8 of the Agreement made by and between **HIDALGO COUNTY**, acting herein by and through the **Commissioner's Court**, hereinafter called the "**Owner**", and **Chanin Engineering, LLC**, Professional Engineers of, McAllen, Texas, hereinafter called the "**Structural Engineer**".

WITNESSETH

WHEREAS, the **Owner** and the **Engineer** executed the **Agreement** on the **02** day of **March 2021** concerning engineering for **Design, Renovation & Construction- Pueblo De Palmas for Hidalgo County** (hereinafter referred to as the "**Project**"); and,

WHEREAS, Article 2 of the **Agreement, Character and Extent of Services**, establishes **Scope of Work, Classification of Services, Schedule of Work and Non-exclusive Services of Engineer**; and,

WHEREAS, it has become necessary to amend the contract to **include Survey Services**

AGREEMENT

NOW THEREFORE, premises considered, the **Owner** and the **Engineer** agree that said **Agreement** is amended as follows:

- I. Article 2 of the **Agreement, Classification of Services**, is revised to include subconsultant Survey services provided by HALFF Associates, Inc in the amount of \$3,200.00.

All other provisions are unchanged and remain in full force and effect.

IN WITNESS WHEREOF, the Engineer and the Owner have caused this Supplemental Agreement to the Agreement for Professional Services to be executed as of the _____ day of _____, 20__.

THE ENGINEER:
Chanin Engineering, LLC.

By: _____
Miguel Chanin P.E. Principal in Charge

THE OWNER:
HIDALGO COUNTY

By: _____
Richard Cortez, County Judge

LIST OF ATTACHMENTS

(as required)