

Change Order #11

Regional Linear Park Phase II (Hike & Bike Trail)

Owner: Hidalgo County Precinct #2

To: Texas Cordia Construction, LLC
3149-A Center Pointe Drive
Edinburg, Texas 78539

From: B2Z Engineering

Project: Regional Linear Park Phase II
Project#: STP 2019 (086) TP
Contract: C-18-199-02-12
CSJ: 0921-02-409
Limits: Hall Acres to Ridge Road

Change Order #11 has been approved to make the following Contract Changes:

Description:

Change Order #11 is the project close out change order. Work is complete and all items have been constructed as planned. There were two items that were not used due to a plan error. These two items are 464-6038: RCP (CLIII)(18")(SPL) and 496-6003: Remove Structure (Manhole). The remaining quantities for these two items will be zeroed out. No additional time was required for this request.

See TxDOT Change Order Form 2146-L for a description of item and cost changes.

CHANGE IN CONTRACT PRICE: Original Contract Price <u>\$3,409,415.00</u>	CHANGE IN CONTRACT TIME: Original Contract Time <u>400 working Days</u>
Previous Change Orders <u>\$443,965.86</u>	Net Change from previous Change Orders <u>0 Working Days</u>

Contract Price prior to this Change Order <u>\$3,853,380.86</u>	Contract Time Prior to this Change Order <u>400 Working Days</u>
Net decrease of the Change Order <u>-\$2,104.00</u>	Net increase/decrease of the Change Order <u>0 Working Days</u>
Contract Price with all approved Change Orders <u>\$3,851,276.86</u>	Contract Time Prior to this Change Order <u>400 Working Days</u>

CONSTRUCTION CONTRACT CHANGE ORDER NUMBER: 11

1. CONTRACTOR: Texas Cordia Construction, LLC
2. Change Order Work Limits: Sta. Project to Sta. _____
3. Type of Change (on federal-aid non-exempt projects): Minor (Major/Minor)
4. Describe the change and the reason for the change order. When necessary, include exceptions to this agreement.

This is a final project close out to remove the remaining items that were not used due to plan error. These two items are 464-6038: RCP (CLIII)(18")(SPL) and 496-6003: Remove Structure (Manhole). The remaining quantities for these two items will be zeroed out. Work is complete and all items have been constructed as planned.

CCSJ:	<u>0921-02-409</u> ✓
Project:	<u>STP 2019 (086) TP</u> ✓
Highway:	<u>Hike & Bike</u> ✓
County:	<u>Hidalgo</u> ✓
District:	<u>Pharr</u> ✓
Contract Number:	<u>C-18-199-02-12</u> ✓

5. New or revised plan sheet(s) are attached and numbered: N/A
Each signatory hereby warrants that each has the authority to execute this Change Order.

<p>By signing this change order, the contractor agrees to waive any and all claims for additional compensation due to any and all other expenses; additional changes for time, overhead and profit; or loss of compensation as a result of this change. Further, the contractor agrees that this agreement is made in accordance with Item 4 and the Contract. Exceptions should be noted in the response for #5 above.</p>	<p>The following information must be provided</p> <p>Time Ext. #: <u>0</u> Days added on this C.O.: <u>0</u></p> <p>Amt. added by this change order: <u>-\$2104.00</u> ✓</p>
	<p>For TxDOT use only:</p> <p>Days participating: <u>0</u></p> <p>Amount participating: <u>\$0.00</u></p> <p>Signature _____ Date _____</p> <p>Name/Title _____</p>
<p>THE CONTRACTOR</p> <p>By <u>[Signature]</u> Date <u>6/11/2021</u></p> <p>Typed/Printed Name <u>Yara M. Corbitt, PE</u></p> <p>Typed/Printed Title <u>CEO</u></p>	

RECOMMENDED FOR EXECUTION:

[Signature] 6/10/2021
Name/Title _____ Date _____

Name/Title _____ Date _____
 APPROVED REQUEST APPROVAL

Name/Title _____ Date _____

Name/Title _____ Date _____
 APPROVED REQUEST APPROVAL

Name/Title _____ Date _____

Name/Title _____ Date _____
 APPROVED REQUEST APPROVAL

Name/Title _____ Date _____

Name/Title _____ Date _____
 APPROVED

Engineer's Seal:



