



Heidi Ortiz <heidi.ortiz@co.hidalgo.tx.us>

Re: C-20-596-03-02 - Chanin Engineering

1 message

Leticia Saenz <leticia.saenz@co.hidalgo.tx.us>

Thu, Oct 7, 2021 at 2:01 PM

To: Heidi Ortiz <heidi.ortiz@co.hidalgo.tx.us>

Cc: "perez, nick" <nick.perez@co.hidalgo.tx.us>, "Torres, Ellie" <ellie.torres@co.hidalgo.tx.us>, "Reyes, Velinda" <velinda.reyes@co.hidalgo.tx.us>

Hi, Heidi...

Yes, that is correct...A supplemental will be required to extend the term of the agreement with Chanin in order to prevent any lapse in services. Please have the firm submit the SA for review and approval.

Thank you for all that you do!

Letty

On Thu, Oct 7, 2021 at 10:15 AM Heidi Ortiz <heidi.ortiz@co.hidalgo.tx.us> wrote:

Good morning:

I have been assigned a "notify department" project number to inform you that the above-referenced contract will terminate on 03/01/2022. Since we are barely getting ready to open bids for construction, and the allotted time for the project is 180 working days, I believe that this project will require a supplemental agreement to extend the termination date. Please advise on how to proceed.

Thank you,
Heidi



Purchasing Department

Heidi • Ortiz

Contract Specialist III

heidi.ortiz@co.hidalgo.tx.us

2812 S. Business Hwy 281
Edinburg, TX 78539Main: 956-318-2626 ext. 4877
Cell: 956-900-4455

--
Respectfully,

Leticia H. Saenz, CPPB
Director of Administrative Operations
Hidalgo County Precinct 4
Ph. (956) 292-7000 Ext. 4011

