

**HIDALGO COUNTY
URBAN COUNTY PROGRAM
UCP CONTRACT CHANGE ORDER REQUEST**

HIDALGO URBAN COUNTY
OCT 26 2021 4:49:40 PM

<u>CITY/PCT NAME:</u> CITY OF HIDALGO 704 E, RAMON AYALA DRIVE HIDALGO, TEXAS 78557	DATE: <u>10-21-2021</u> CHANGE ORDER #.: <u>1</u>
<u>CONTRACTOR NAME:</u> MOR-WIL, LLC 808 S. SHARY ROAD, STE. 5, PMB 274 MISSION, TEXAS 78572 PHONE NO.: (956) 456-0628	PROJECT NAME: CITY OF HIDALGO FLOOD DRAINAGE IMPROVEMENTS PROJECT (OLD TOWNSITE) PROJECT LOCATION: <u>2018/19-35-0309-5000-3500-UCP-GVG</u> PROJECT NO. :

You are hereby requested to comply with the following changes from the contract plans and specifications:

<table border="1" style="width: 100%; border-collapse: collapse;"> <tr><td style="height: 30px;"></td></tr> <tr><td style="height: 30px;"></td></tr> <tr><td style="text-align: center;">X</td></tr> </table>			X	<table border="1" style="width: 100%; border-collapse: collapse;"> <tr><td style="height: 30px;"></td></tr> <tr><td style="text-align: center;">X</td></tr> <tr><td style="height: 30px;"></td></tr> </table>		X	
X							
X							
<p>Final Quantitative Adjustments</p> <p>Unit Prices</p> <p>Quantitative Addition</p>	<p>Quantitative Deletion</p> <p>Time Extension</p> <p>Other</p>						

REASON: Construction of additional paving along 5th Street from Esperanza Street to Azalea Avenue and from Flora Avenue to Levee Avenue. This paving is due to the expansion of the drainage facilities in the area. An additional 30 days is being requested.

Contract price prior to change order	<u>\$805,575.75</u>
Net Increase/ Decrease of this Change Order	<u>\$142,222.50</u>
Contract Price with Change Order	<u>\$947,798.25</u>
Increase/ Decrease in time: <u>30</u> days.	
New Contract Expiration Date: <u>December 27, 2021</u>	

**HIDALGO COUNTY
URBAN COUNTY PROGRAM
UCP CONTRACT CHANGE ORDER REQUEST**

 10/25/21
CONTRACTOR'S SIGNATURE **DATE**

Albert Garza, Authorized Signatory 10/25/21
PRINT NAME **DATE**

 10/25/21
ENGINEER'S SIGNATURE **DATE**

Javier Hinojosa, P.E. 10/25/21
PRINT NAME **DATE**

 10/25/21
CITY/PRECINCT'S SIGNATURE **DATE**

Julian Gonzalez, City Manager 10/25/21
PRINT NAME **DATE**

(FOR URBAN COUNTY PROGRAM USE ONLY)

Scope Increase

Quantitative Addition/Deletion

Scope Decrease

Final Quantitative Adjustment

L/M Beneficiary Change/Impact

Other – Time Extension

Environmental Impact

Approved

Denied

Title: Hidalgo County Judge

Signature: _____
 Richard F. Cortez

Date: _____

**Bid Proposal Form
Change Order No. 1
Hidalgo County - Urban County Program
City of Hidalgo
Flood Drainage Improvements Project OldTownsite
5th Street Paving Improvements**

A. 5th Street Paving Improvements (Esperanza Street to Azalea Avenue)

1. Remove & Replace 18" Curb and Gutter	200	LF	@	<u> \$7.57</u>	=	<u> \$1,514.00</u>
2. Mill Edge of Curb (4' Wide)	2,750	LF	@	<u> \$4.20</u>	=	<u> \$11,550.00</u>
3. Overlay Street w/ 1 1/2" HMAC	4,450	SY	@	<u> \$16.80</u>	=	<u> \$74,760.00</u>
4. Adjust Manhole Tops	8	EA	@	<u> \$520.00</u>	=	<u> \$4,160.00</u>
5. Adjust Water Valves	8	EA	@	<u> \$420.00</u>	=	<u> \$3,360.00</u>

Subtotal : \$95,344.00

B. 5th Street Paving Improvements (Flora Avenue to Levee Avenue)

1. Remove & Replace 18" Curb and Gutter	50	LF	@	<u> \$7.57</u>	=	<u> \$378.50</u>
2. Mill Edge of Curb (4' Wide)	1,500	LF	@	<u> \$4.20</u>	=	<u> \$6,300.00</u>
3. Overlay Street w/ 1 1/2" HMAC	2,300	SY	@	<u> \$16.80</u>	=	<u> \$38,640.00</u>
4. Adjust Manhole Tops	3	EA	@	<u> \$520.00</u>	=	<u> \$1,560.00</u>

Subtotal : \$46,878.50

Total : \$142,222.50

Date: 10/18/2021


Submitted By:

Mor-Wil, LLC

(Company)

Albert Garza, Authorized Signatory

(Printed Name and Title)



(Signature)

808 S. Shary Road, Ste. 5, PMB 274

(Address)

Mission, Texas 78572

(956) 456-0628

(Phone Number)

admin@mor-wil.com

E-Mail Address)