

L & G Consulting Engineers Inc
2100 W. Expressway 83
Mercedes, TX 78570
(956) 565-9813 Fax (956) 565-9018

INVOICE #: 11328789
INVOICE DATE: 11/30/21

BILL TO: 34
Hidalgo County Pct. #1
902 Joe Stephens
Weslaco, TX 78596

JOB: 180502
Mile 6 WA#2 - PO#815794
(From: Mile 14 1/2 to SH 107)

<u>DESCRIPTION</u>	<u>CONTRACT</u>	<u>PREVIOUS APPLICATIONS</u>	<u>CURRENT COMPLETED</u>	<u>TOTAL COMPLETED</u>	<u>% COMPL</u>	<u>BALANCE TO FINISH</u>
Engineering services for the month of November 2021.						
Work Authorization#2 - Engineering services for 19 Parcels including Right-of-Way map, Right-of-Way Acquisition and Compensable Utility Management						
13002-ROW Mapping	30,185.43	18,111.26	10,564.90	28,676.16	95.0	1,509.27
13020-ROW Map/Sub	57,000.00	34,200.00	19,950.00	54,150.00	95.0	2,850.00
16403-Project Mngmnt	30,700.50	18,420.30		18,420.30	60.0	12,280.20
60001-Row Acq. Admin	95,000.00	74,100.00	10,450.00	84,550.00	89.0	10,450.00
60002-Title Services	39,900.00				0.0	39,900.00
60003-Appraisal Srv	19,000.00				0.0	19,000.00
60004-Appraisal Rvw	4,750.00				0.0	4,750.00
60005-Parcel Negotia	61,750.00				0.0	61,750.00
60006-Closing Servic	5,700.00				0.0	5,700.00
60030-Aprs1 Srv/SUB	42,750.00				0.0	42,750.00
60040-Aprs1 Rvw/SUB	12,350.00				0.0	12,350.00
60100-Comp Utly Mgm	35,685.33	14,274.13	1,784.27	16,058.40	45.0	19,626.93
TOTALS:	434,771.26	159,105.69	42,749.17	201,854.86	46.4	232,916.40

ORIGINAL CONTRACT SUM	\$	434,771.26
CHANGE BY CHANGE ORDER	\$	0.00
CONTRACT SUM TO DATE	\$	434,771.26
TOTAL COMPLETED TO DATE	\$	201,854.86
LESS PREVIOUS INVOICES	\$	159,105.69



PROJECT MANAGER'S SIGNATURE

CURRENT PAYMENT DUE	\$	42,749.17
---------------------	----	-----------



QUINTANILLA, HEADLEY AND ASSOCIATES, INC.

Consulting Engineers ★ Land Surveyors


Alfonso Quintanilla, P.E. # 95534 R.P.L.S #4856 Eulalio Ramirez, P.E. # 77062
Engineering Firm Registration No. F-1513
Surveying Firm Registration No. 100411-00
Municipal & County Projects ★ Subdivisions ★ Surveys
124 E. Stubbs St. Edinburg, TX 78539
Phone 956/381-6480 Fax 956/381-0527

Date	Invoice No.
11/23/2021	11401

BILL TO

L & G Engineering
Attn: Jacinto Garza, P.E.
2100 West Expressway 83
Mercedes, Texas 78570

DESCRIPTION OF SERVICES	AMOUNT
Project: Mile 6 West Road from Mile 141/2 North Road to SH 107 Work Authorization No 11 Payment Request No 3 (95% Complete)	19,950.00
Description of Work done to Date 19 Parcels @ \$3,000.00 each (Includes Title Report)= \$57,000.00 Contract Amount \$57,000.00 FC 130- 60% Complete Amount Earned to Date (95% Completion) \$54,150.00 Previous Payment Request \$34,200.00 Amount Due \$19,950.00 SALES TAX	0.00
	\$19,950.00



December 1, 2021

Hon. David Fuentes
Hidalgo County Commissioner, Pct. #1
Attn: Amy Saenz-Smith or Erica Espinoza
1902 Joe Stevens
Weslaco, TX 78596

RE: Mile 6 Project – WA#2
Limits: Mile 14 1/2 to SH 107
PO#815794 - L&G Project#180502

Dear Commissioner Fuentes:

We are submitting a monthly progress report in sufficient detail to support the progress of the work and in support of a request for payment. Attached for your approval is our invoice for services rendered during the month of November 2021.

The following is attached:

- L&G's Invoice
- Exhibit C – Work Schedule

Work Authorization#2 – Engineering services for 19 Parcels including Right-of-Way map, Right-of-Way Acquisition and Compensable Utility Management

		% Complete
FC 13002 ~ RIGHT-of-WAY MAP		
Contract has been generated with Sub Quintanilla Headley & Associates (QHA) and scope of services was identified. Quintanilla Headley & Associates was provided with a preliminary schematic for their reference and is continuing to develop the Blue Line ROW Map. ROW map is 95% complete.	L&G	95%
FC 13020 ~ RIGHT-of-WAY MAP / SUB		
QHA has begun to acquire title reports for the nineteen parcels identified by L&G for ROW mapping. A preliminary ROW map has been drafted for the nineteen parcels. Work continues with the ROW map it is 95% complete.	QHA	95%
FC 16403 ~ PROJECT MANAGEMENT		
Management of the overall project with TxDOT, County and Subs continue on the project.	L&G	60%

FC 60001 ~ ROW ACQUISITION ADMINISTRATION		
<ul style="list-style-type: none"> • Project presence has been established at 900 S. Stewart Road in Mission, Texas 78572 @ L&G Engineering-Transportation Consulting Engineers Right of Way Office. The office is open during normal County and State work hours with available personnel to answer questions about the project. • Project files have been created and are maintained in the office. Personnel are available on a daily basis for project meetings and determined by the County. Initial property owner list has been developed. Have negotiated title commitments and title insurance with a local, reputable title company who is available to begin work when needed. • L&G submitted the attached letter requesting release of ROW Acquisitions. We are working with the surveyor on the ROW map. 	L&G	89%
FC 60002 ~ TITLE SERVICES		
This task has not begun	L&G	0%
FC 60003 ~ APPRAISAL SERVICES		
This task has not begun	L&G	0%
FC 60004 ~ APPRAISAL REVIEW		
This task has not begun	L&G	0%
FC 60005 ~ PARCEL NEGOTIATION		
This task has not begun	L&G	0%
FC 60006 ~ CLOSING SERVICES		
This task has not begun	L&G	0%
FC 60030 ~ APPRAISAL SERVICES / SUB		
This task has not begun	L&G	0%
FC 60040 ~ APPRAISAL REVIEW / SUB		
This task has not begun	L&G	0%
FC 60100 ~ COMPENSABLE UTILITY MANAGEMENT		
L&G has identified all the compensable utility lines from the rail road commission and with field visits to the project site. L&G is coordinating with the surveyor to identify any compensable utility lines to ensure they are identified in the PS&E. Preliminary coordination with compensable utilities on seeking compensable utility process. Proof of interests and information is being requested to determine eligibility as well as DUL preliminary preparation. Conflict Analysis and updated Right of Way information is being reviewed to verify any additional conflicts.	L&G	45%

Should you have any questions or require additional information, please do not hesitate to give me a call at (956) 585-1909.

Sincerely,

for Luana Gonzalez
Luana Gonzalez
Project Manager

