



**AIA**<sup>®</sup>

# Document G802™ – 2017

## Amendment to the Professional Services Agreement

**PROJECT:** *(name and address)*  
New Justice Center - Pct. 4  
Pct. 4 (Edinburg)

**AGREEMENT INFORMATION:**  
Date: 12/14/2021

**AMENDMENT INFORMATION:**  
Amendment Number: 004  
Date: 12/14/2021

**OWNER:** *(name and address)*  
Hidalgo County  
505 S. McColl Rd.  
Edinburg, TX  
78539

**ARCHITECT:** *(name and address)*  
ROFA Architects  
1007 Walnut Ave.  
McAllen, TX  
78501

The Owner and Architect amend the Agreement as follows:

Estimated Cost of Work was \$2,865,570 before an Agreement was made with a General Contractor.

Actual Cost of Work is \$4,026,100.00, as per Construction Contract with General Contractor ECON [C-21-229-09-07].

Therefore, increase of \$1,160,530 [Actual - Estimated]; at 6.5% cost of work, total cost due to ROFA Architects is an additional \$75,434.45.

The Architect's compensation and schedule shall be adjusted as follows:

Compensation Adjustment:  
\$75,434.45

Schedule Adjustment:  
None

### SIGNATURES:

Rike Ogden Figueroa Alex Architects Inc.

ARCHITECT *(Firm name)*

SIGNATURE

Michael Alex, AIA/Principal

PRINTED NAME AND TITLE

12/6/2021

DATE

OWNER *(Firm name)*

SIGNATURE

PRINTED NAME AND TITLE

DATE