

EXHIBIT F

Supplemental Agreement Form

THE STATE OF TEXAS §
 §
COUNTY OF HIDALGO §

SUPPLEMENTAL AGREEMENT No. 1

TO WORK AUTHORIZATION NO. 1
TO AGREEMENT FOR PROFESSIONAL SERVICES
C-19-276-10-22

THIS SUPPLEMENTAL AGREEMENT is made pursuant to the terms and conditions of Article 8 of the Agreement made by and between HIDALGO COUNTY, acting herein by and through the **Commissioner's Court**, hereinafter called the "Owner", and SDI Engineering, Professional Engineers of, Edinburg, Texas, hereinafter called the "Engineer".

WITNESSETH

WHEREAS, the Owner and the Engineer executed the Agreement on the 22nd day of October 2019, concerning engineering for Professional Engineering Services for Design & Construction of Linn-San Manuel Veteran's Park (hereinafter referred to as the "Project"); and,

WHEREAS, Article 8 of the Agreement, (Supplemental Agreements), establishes the terms of this agreement may be amended by supplemental agreement if the Owner determines [...] (3) for any other reason agreeable to the Owner and the Engineer; and,

WHEREAS, it has become necessary to amend the Agreement to increase the cost as Engineer has provided bronze plaque, lettering, and military seals or the Linn-San Manuel Veterans Park which was not in the original scope.

WHEREAS, it has become necessary to amend 'Exhibit D - Fee Proposal" of Work Authorization No. 1 to increase the original amount of \$171,124.00 to \$179,624.00 ; therefore, the amount of Supplemental No. 1 is \$8,500.00 .

AGREEMENT

NOW THEREFORE, premises considered, the Owner and the Engineer agree that said Agreement is amended as follows:

- I. Section of the Agreement, "Exhibit D – Fee Proposal", is revised to reflect the above listed modification of this Supplemental.

All other provisions are unchanged and remain in full force and effect.

IN WITNESS WHEREOF, the Engineer and the Owner have caused this Supplemental Agreement to the Agreement for Professional Services to be executed as of the _____ day of _____, 20__.

THE ENGINEER:
SDI Engineering, LLC

By: 

THE OWNER:
HIDALGO COUNTY

By: _____
Richard Cortez, County Judge

LIST OF ATTACHMENTS

Exhibit "D" – Fee Proposal

EXHIBIT D

CONTRACT FEE SCHEDULE AND HOURLY RATES

CONTRACT FEE SCHEDULE AND HOURLY RATES (Proposal Dated 9/26/19)

Task Phase I - Preliminary Engineering

- 1.1 Project Coordination
 - 1.2 Develop Preliminary Projected Construction Costs
-

Task Phase II - Final Engineering Design

- 2.1 Quality Control
 - 2.2 Technical Specifications
-

Task Phase III - Bidding/Procurement

- 3.1 Advertise and Distribute Contract Document
 - 3.2 Provide Material Orders and Coordinate Delivery
-

Task Phase IV - Construction Administration

- 4.1 Review/Comment Shop Drawings
 - 4.2 Conduct Final Inspection
-

Total Fee:

\$ 8,500.00

Additional Services: Any additional engineering services not listed within the scope of the PROJECT requested by the OWNER shall be billed according to the hourly rates listed below:

1. Hourly Rates

<u>PERSONNEL</u>	<u>RATE PER HOUR (\$)</u>
<u>Engineering</u>	
<i>Principal</i>	\$ 145.00
<i>Project Engineer</i>	\$ 100.00
<i>Engineer in Training (E.I.T.)</i>	\$ 90.00
<i>Sr. Engineering Technician</i>	\$ 80.00
<i>CAD Technician</i>	\$ 50.00
<i>Administrative Clerk</i>	\$ 35.00
<i>Clerk</i>	\$ 30.00
<i>ROW / Easement Specialist</i>	\$ 55.00
<i>Project Inspector</i>	\$ 50.00
<i>Aerial Videography (EA.)</i>	\$ 250.00
<u>Surveying</u>	
<i>Three-Man Party</i>	\$ 105.00
<i>Two-Man Party</i>	\$ 85.00
<i>GPS Party</i>	\$ 135.00
<i>RPLS</i>	\$ 100.00
<i>Technician</i>	\$ 50.00