

CONSTRUCTION CONTRACT CHANGE ORDER NUMBER: 3

1. CONTRACTOR: Texas Cordia Construction, LLC.
2. Change Order Work Limits: Sta. 114+55 to Sta. 143+16
3. Type of Change (on federal-aid non-exempt projects): Minor (Major/Minor)
4. Describe the change and the reason for the change order. When necessary, include exceptions to this agreement.

The change order is being submitted to adjust contract estimated quantities to As-Built quantities. See additional sheet for description on the Item quantities to be modified.

CCSJ: 0921-02-311

Project: N. Alamo Rd. Realg

Highway: North Alamo Rd

County: Hidalgo

District: Pharr


Contract Number: C-21-008-06-25

5. New or revised plan sheet(s) are attached and numbered: _____
- Each signatory hereby warrants that each has the authority to execute this Change Order.

<p>By signing this change order, the contractor agrees to waive any and all claims for additional compensation due to any and all other expenses; additional changes for time, overhead and profit; or loss of compensation as a result of this change. Further, the contractor agrees that this agreement is made in accordance with Item 4 and the Contract. Exceptions should be noted in the response for #5 above.</p>	<p>The following information must be provided</p> <p>Time Ext. #: <u>N/A</u> Days added on this C.O.: <u>0</u></p> <p>Amt. added by this change order: <u>(26,595.59)</u></p>
	<p>For TxDOT use only:</p> <p>Days participating: _____</p> <p>Amount participating: <u>(26,595.59)</u></p> <p>Signature _____ Date _____</p> <p>Name/Title _____</p>
<p>THE CONTRACTOR</p> <p>By <u>[Signature]</u> Date <u>2/8/2022</u></p> <p>Typed/Printed Name <u>YARA M. CORBITT</u></p> <p>Typed/Printed Title <u>CEO</u></p>	

RECOMMENDED FOR EXECUTION:

<p>_____ Name/Title</p> <p>_____ Date</p>	<p>_____ Name/Title</p> <p>_____ Date</p>	<p><input type="checkbox"/> APPROVED</p>	<p><input type="checkbox"/> REQUEST APPROVAL</p>
<p>_____ Name/Title</p> <p>_____ Date</p>	<p>_____ Name/Title</p> <p>_____ Date</p>	<p><input type="checkbox"/> APPROVED</p>	<p><input type="checkbox"/> REQUEST APPROVAL</p>
<p>_____ Name/Title</p> <p>_____ Date</p>	<p>_____ Name/Title</p> <p>_____ Date</p>	<p><input type="checkbox"/> APPROVED</p>	<p><input type="checkbox"/> REQUEST APPROVAL</p>
<p><u>Juan Borjon / P.E.</u> Name/Title</p> <p><u>2/4/22</u> Date</p>	<p>_____ Name/Title</p> <p>_____ Date</p>	<p><input type="checkbox"/> APPROVED</p>	<p><input type="checkbox"/> REQUEST APPROVAL</p>



				ORIGINAL & PROPOSED REVISED		NEW		
ITEM	DESCRIPTION	UNIT	UNIT PRICE	QUANTITY	ITEM COST	QUANTITY	ITEM COST	OVERRUN/ (UNDERRUN)
Base Bid								
100 6002	PREPARING ROW	STA	\$ 600.00	28.61	\$ 17,166.00	28.61	\$ 17,166.00	\$ -
110 6001	EXCAVATION (ROADWAY)	CY	\$ 7.00	1,567.00	\$ 10,969.00	1,567.00	\$ 10,969.00	\$ -
132 6006	EMBANKMENT (FINAL)(DENS CONT)(TY C)	CY	\$ 7.00	3,170.00	\$ 22,190.00	3,170.00	\$ 22,190.00	\$ -
160 6005	FURNISHING AND PLACING TOPSOIL	CY	\$ 37.00	50.00	\$ 1,850.00	-	\$ -	\$ (1,850.00)
164 6034	DRILL SEEDING (PERM) (RURAL) (SANDY)	AC	\$ 2,456.00	2.03	\$ 4,985.68	2.03	\$ 4,985.68	\$ -
164 6042	DRILL SEEDING (TEMP) (WARM)	AC	\$ 2,149.00	2.03	\$ 4,362.47	-	\$ -	\$ (4,362.47)
168 6001	VEGETATIVE WATERING	MG	\$ 35.00	311.00	\$ 10,885.00	101.00	\$ 3,535.00	\$ (7,350.00)
204 6003	SPRINKLING (DUST CONTROL)	MG	\$ 40.00	252.00	\$ 10,080.00	252.00	\$ 10,080.00	\$ -
247 6225	FL BS (RDWY DEL)(TY E GR 4)(FNAL POS)	CY	\$ 27.00	2,076.00	\$ 56,052.00	2,076.00	\$ 56,052.00	\$ -
260 6015	LIME TRT (NEW BASE)(8")	SY	\$ 1.00	9,555.00	\$ 9,555.00	9,555.00	\$ 9,555.00	\$ -
260 6043	LIME (HYD, COM OR QK)(SLURRY)	TON	\$ 324.00	70.00	\$ 22,680.00	70.00	\$ 22,680.00	\$ -
275 6001	CEMENT	TON	\$ 255.00	97.00	\$ 24,735.00	89.46	\$ 22,812.30	\$ (1,922.70)
275 6005	CEMENT TREAT (EXIST MATL)(12")	SY	\$ 1.00	9,872.00	\$ 9,872.00	9,036.37	\$ 9,036.37	\$ (835.63)
310 6009	PRIME COAT (MC-30)	GAL	\$ 8.00	1,763.00	\$ 14,104.00	1,672.00	\$ 13,376.00	\$ (728.00)
316 6277	ASPH (SPG 73-19)	GAL	\$ 5.00	2,820.00	\$ 14,100.00	2,602.00	\$ 13,010.00	\$ (1,090.00)
316 6486	AGGR (TY D GR-4P)(SAC-B)	CY	\$ 125.00	73.00	\$ 9,125.00	67.40	\$ 8,425.00	\$ (700.00)
341 6047	D-GR HMA TY-D SAC-A PG76-22	TON	\$ 129.00	0.00	\$ -	-	\$ -	\$ -
354 6051	PLANE ASPH CONC PAV (0" TO 1 1/2")	SY	\$ 7.00	311.00	\$ 2,177.00	427.54	\$ 2,992.78	\$ 815.78
400 6010	STRUCT EXCAV (SPECIAL)	CY	\$ 55.00	200.00	\$ 11,000.00	200.00	\$ 11,000.00	\$ -
400 6011	SAND BACKFILL	CY	\$ 18.00	581.00	\$ 10,458.00	581.00	\$ 10,458.00	\$ -
402 6001	TRENCH EXCAVATION PROTECTION	LF	\$ 5.00	906.00	\$ 4,530.00	906.00	\$ 4,530.00	\$ -
432 6001	RIPRAP (CONC)(4 IN)	CY	\$ 428.00	130.00	\$ 55,640.00	130.00	\$ 55,640.00	\$ -
464 6003	RC PIPE (CL III)(18 IN)	LF	\$ 49.00	109.00	\$ 5,341.00	109.00	\$ 5,341.00	\$ -
464 6005	RC PIPE (CL III)(24 IN)	LF	\$ 71.00	24.00	\$ 1,704.00	24.00	\$ 1,704.00	\$ -
464 6009	RC PIPE (CL III)(42 IN)	LF	\$ 127.00	390.00	\$ 49,530.00	390.00	\$ 49,530.00	\$ -
464 6039	RC PIPE (CL III)(24 IN)(SPL)	LF	\$ 62.00	287.00	\$ 17,794.00	287.00	\$ 17,794.00	\$ -
465 6001	JCTBOX(COMPL)(PJB)(6FTX6FT)	EA	\$ 9,094.00	3.00	\$ 27,282.00	3.00	\$ 27,282.00	\$ -
465 6129	INLET (COMPL)(PSL)(FG)(3FTX5FT-3FTX3FT)	EA	\$ 3,492.00	2.00	\$ 6,984.00	2.00	\$ 6,984.00	\$ -
467 6363	SET (TY II) (18 IN) (RCP) (6: 1) (P)	EA	\$ 1,109.00	2.00	\$ 2,218.00	2.00	\$ 2,218.00	\$ -
500 6001	MOBILIZATION	LS	\$ 25,000.00	1.00	\$ 25,000.00	1.00	\$ 25,000.00	\$ -
502 6001	BARRICADES, SIGNS AND TRAFFIC HANDLING	MO	\$ 1,900.00	6.00	\$ 11,400.00	6.00	\$ 11,400.00	\$ -
506 6001	ROCK FILTER DAMS (INSTALL) (TY 1)	LF	\$ 40.00	20.00	\$ 800.00	-	\$ -	\$ (800.00)

506 6011	ROCK FILTER DAMS (REMOVE)	LF	\$ 20.00	20.00	\$ 400.00	-	\$ -	\$ (400.00)
506 6021	CONSTRUCTION EXITS (INSTALL) (TY 2)	SY	\$ 15.00	156.00	\$ 2,340.00	78.00	\$ 1,170.00	\$ (1,170.00)
506 6024	CONSTRUCTION EXITS (REMOVE)	SY	\$ 8.00	156.00	\$ 1,248.00	78.00	\$ 624.00	\$ (624.00)
506 6031	FRNT END LOADER WORK (ERSN & SEDM CONT)	HR	\$ 111.00	2.00	\$ 222.00	2.00	\$ 222.00	\$ -
506 6038	TEMP SEDMT CONT FENCE (INSTALL)	LF	\$ 4.00	100.00	\$ 400.00	100.00	\$ 400.00	\$ -
506 6039	TEMP SEDMT CONT FENCE (REMOVE)	LF	\$ 2.00	100.00	\$ 200.00	100.00	\$ 200.00	\$ -
506 6041	BIODEG EROSN CONT LOGS (INSTL) (12")	LF	\$ 5.00	450.00	\$ 2,250.00	450.00	\$ 2,250.00	\$ -
506 6043	BIODEG EROSN CONT LOGS (REMOVE)	LF	\$ 1.00	450.00	\$ 450.00	450.00	\$ 450.00	\$ -
530 6005	DRIVEWAYS (ACP)	SY	\$ 42.00	126.00	\$ 5,292.00	126.00	\$ 5,292.00	\$ -
618 6016	CONDT (PVC) (SCH 40) (1")	LF	\$ 9.00	20.00	\$ 180.00	20.00	\$ 180.00	\$ -
618 6023	CONDT (PVC) (SCH 40) (2")	LF	\$ 10.00	285.00	\$ 2,850.00	285.00	\$ 2,850.00	\$ -
624 6002	GROUND BOX TY A (122311)W/APRON	EA	\$ 625.00	3.00	\$ 1,875.00	3.00	\$ 1,875.00	\$ -
644 6027	IN SM RD SN SUP&AM TYS80(1)SA(P)	EA	\$ 478.00	3.00	\$ 1,434.00	3.00	\$ 1,434.00	\$ -
644 6030	IN SM RD SN SUP&AM TYS80(1)SA(T)	EA	\$ 525.00	1.00	\$ 525.00	1.00	\$ 525.00	\$ -
644 6050	IN SM RD SN SUP&AM TYS80(2)SA(P)	EA	\$ 510.00	2.00	\$ 1,020.00	2.00	\$ 1,020.00	\$ -
644 6076	REMOVE SM RD SN SUP&AM	EA	\$ 157.00	4.00	\$ 628.00	4.00	\$ 628.00	\$ -
658 6002	INSTL DEL ASSM (D-SW)SZ 1(F LX)GND(BI)	EA	\$ 68.00	32.00	\$ 2,176.00	32.00	\$ 2,176.00	\$ -
658 6049	INSTL OM ASSM (OM-2Z)(FLX)GND(BI)	EA	\$ 68.00	4.00	\$ 272.00	4.00	\$ 272.00	\$ -
666 6042	REFL PAV MRK TY I (W)12"(SLD)(100MIL)	LF	\$ 6.00	100.00	\$ 600.00	100.00	\$ 600.00	\$ -
666 6048	REFL PAV MRK TY I (W)24"(SLD)(100MIL)	LF	\$ 11.00	24.00	\$ 264.00	24.00	\$ 264.00	\$ -
666 6303	RE PM W/RET REQ TY I (W)4"(SLD)(100MIL)	LF	\$ 0.47	6,707.00	\$ 3,152.29	6,707.00	\$ 3,152.29	\$ -
666 6315	RE PM W/RET REQ TY I (Y)4"(SLD)(100MIL)	LF	\$ 0.47	5,771.00	\$ 2,712.37	5,771.00	\$ 2,712.37	\$ -
672 6009	REFL PAV MRKR TY II-A-A	EA	\$ 4.00	73.00	\$ 292.00	73.00	\$ 292.00	\$ -
680 6002	INSTALL HWY TRF SIG (ISOLATED)	EA	\$ 3,343.00	1.00	\$ 3,343.00	-	\$ -	\$ (3,343.00)
684 6027	TRF SIG CBL (TY A)(14 AWG)(1 CONDR)	LF	\$ 1.00	40.00	\$ 40.00	40.00	\$ 40.00	\$ -
684 6080	TRF SIG CBL (TY C)(14 AWG)(2 CONDR)	LF	\$ 1.00	805.00	\$ 805.00	805.00	\$ 805.00	\$ -
688 6004	VEH LP DETECT (SAWCUT)	LF	\$ 11.00	204.00	\$ 2,244.00	204.00	\$ 2,244.00	\$ -

Change Order 1

000 0001	30" HP Pipe	LF	\$ 163.17	100.00	\$ 16,317.00	100.00	\$ 16,317.00	\$ -
465 6150	Type "C" Grate Inlet (4'x4')	EA	\$ 6,412.32	1.00	\$ 6,412.32	1.00	\$ 6,412.32	\$ -
400 6006	HMAC Cut & Restore	SY	\$ 214.31	20.00	\$ 4,286.20	20.00	\$ 4,286.20	\$ -
529 6007	Restore Curb & Gutter	LF	\$ 247.39	5.00	\$ 1,236.95	5.00	\$ 1,236.95	\$ -
666 6300	Type I (White) 4" Broken Stripe	LF	\$ 0.85	80.00	\$ 68.00	80.00	\$ 68.00	\$ -
000 0002	18" RCP Vent	EA	\$ 2,879.88	1.00	\$ 2,879.88	1.00	\$ 2,879.88	\$ -
000 0003	18" (80 PSI) PVC Pipe	LF	\$ 123.91	64.00	\$ 7,930.24	64.00	\$ 7,930.24	\$ -
000 0004	18" 45 Degree Elbows	EA	\$ 512.01	4.00	\$ 2,048.04	4.00	\$ 2,048.04	\$ -
000 0005	3/8" x 30" Steel Casing	LF	\$ 154.29	50.00	\$ 7,714.50	50.00	\$ 7,714.50	\$ -

000 0006	Concrete Collar	EA	\$ 1,468.76	1.00	\$ 1,468.76	1.00	\$ 1,468.76	\$ -
000 0007	Removal (Existing 18" PVC)	LF	\$ 9.83	64.00	\$ 629.12	64.00	\$ 629.12	\$ -
000 0008	Cement Stabilized Backfill	CY	\$ 63.00	21.00	\$ 1,323.00	21.00	\$ 1,323.00	\$ -
Change Order 2								
344 6065	SP-D SAC-A PG76-22	TON	\$ 129.00	780.00	\$ 100,620.00	762.67	\$ 98,384.43	\$ (2,235.57)
TOTALS					\$ 664,717.82		\$ 638,122.23	\$ (26,595.59)