

# EXHIBIT F

## -Supplemental Agreement Form

THE STATE OF TEXAS     §     C-19-020-10-22  
  §  
COUNTY OF HIDALGO     §

**SUPPLEMENTAL AGREEMENT NO. 1 to WA#1  
TO AGREEMENT FOR PROFESSIONAL**

**“INSPECTION, MATERIAL TESTING AND CONSTRUCTION MANAGEMENT”**

**THIS SUPPLEMENTAL AGREEMENT** is made pursuant to the terms and conditions of paragraph 5 of the Agreement made by and between **HIDALGO COUNTY**, acting herein by and through the **Commissioner’s Court**, hereinafter called the “**Owner**”, and **Millennium Engineers Group, Inc.**, Professional Engineers of, **Pharr**, Texas, hereinafter called the “**Engineer**”.

**WITNESSETH**

**WHEREAS**, the **Owner** and the **Engineer** executed the **Agreement** on the 22<sup>nd</sup> day of October **2019** concerning Engineering for North Alamo Road Realignment Project hereinafter referred to as the (“**Project**”); and,

**WHEREAS**, Paragraph 1 of the **Agreement**, (Scope of Work), establishes Professional Engineering Services for Inspection, Material Testing, and Construction Management for the North Alamo Road Realignment Project in Hidalgo County Precinct No. 4; and,

**WHEREAS**, it has become necessary to amend the Agreement to Exhibit “D” as hereinafter provided.

**A.     AGREEMENT**

**NOW THEREFORE**, premises considered, the **Owner** and the **Engineer** agree that said **Agreement** is amended as follows:

I.     Paragraph 2 of the **Agreement**, (Estimated Cost), is revised to


\$110,911.75

MEG attended meetings via Zoom and teleconference calls for North Alamo Road Project and assisted with review of re-let documents, project coordination, bid proposal sheets, and pre-bid.

**All other provisions are unchanged and remain in full force and effect.**

**IN WITNESS WHEREOF**, the Engineer and the Owner have caused this Supplemental Agreement to the Agreement for Professional Services to be executed as of the \_\_\_\_ day of \_\_\_\_\_, 20\_\_.

**THE ENGINEER:**

  
\_\_\_\_\_  
Andres Palma, P.E., Engineering Manager

**BY: MILLENNIUM ENGINEERS GROUP, INC.**

Address for Giving Notices:

5804 N. Gumwood Avenue

Pharr, Texas 78577

**THE OWNER:  
HIDALGO COUNTY**

**BY:** \_\_\_\_\_  
Richard Cortez, County Judge

**LIST OF ATTACHMENTS**

(Cost Breakdown)



**Supplemental - Breakdown**  
**North Alamo Rd Realignment Project**  
**Construction Phase Services (FC 300)**  
**Work Authorization No. 1**

**SUPPLEMENTAL**

Task: Meetings via Zoom and teleconference calls for North Alamo Road Project and assistance with review of re-let documents, project coordination, bid proposal sheets, and pre-bid

Line Item	Qty.	Unit Rate	Estimated Cost
CEI Administration/Clerical	4	63.00	\$252.00
CEI Principal Engineer	4.75	180.00	\$855.00
CEI Project Engineer	14.5	165.00	\$2,392.50

---

**Total Estimated Cost** **\$3,499.50**

WORK AUTHORIZATION NO. 1 – TOTAL AMOUNT BREAKDOWN

Project	Previous Estimated Amount	Current Estimated Amount
North Alamo Road Realignment Project	\$107,412.25	\$110,911.75