

EXHIBIT “F”
Supplemental Agreement Form

THE STATE OF TEXAS §
 §
COUNTY OF HIDALGO §

SUPPLEMENTAL AGREEMENT No. 01
TO WORK AUTHORIZATION No.1 TO AGREEMENT FOR PROFESSIONAL SERVICES
C-19-231-01-28

THIS **SUPPLEMENTAL AGREEMENT** is made pursuant to the terms and conditions of Article 8 of the Agreement made by and between **HIDALGO COUNTY**, acting herein by and through the **Commissioner’s Court**, hereinafter called the “**Owner**”, and SAMES, Inc., Professional Engineers of McAllen, Texas, hereinafter called the “**Engineer**”.

WITNESSETH

WHEREAS, the **Owner** and the **Engineer** executed the **Agreement** on the 28th day of January 2020 concerning Professional Engineering Services for Hidalgo County Precinct No. 1 Mile 6W Road Project (From Mile 9 to Mile 11) (hereinafter referred to as the “**Project**”); and,

WHEREAS, Article 8 of the **Agreement**, (Supplemental Agreements), establishes the terms of this agreement may be amended by supplemental agreement if the Owner determines [...] (1) there is a need to extend the Termination Date... (3) for any other reason agreeable to the Owner and the Engineer; and,

WHEREAS, it has become necessary to amend the agreement to increase the project duration by 120 working days and the cost, as the Engineer will need to continue providing CEI services to ensure project completion.

WHEREAS, it has become necessary to amend “Exhibit D – Fee Proposal” of Work Authorization No.1 to increase the original amount by **\$259,393.25**.

A. AGREEMENT

NOW THEREFORE, premises considered, the **Owner** and the **Engineer** agree that said **Agreement** is amended as follows:

- I. Section of the Agreement, “Exhibit D –Fee Proposal”, is revised to reflect the above listed modifications of this supplemental.

All other provisions are unchanged and remain in full force and effect.

IN WITNESS WHEREOF, the Engineer and the Owner have caused this Supplemental Agreement to the Agreement for Professional Services to be executed as of the _____ day of _____, 20__.

EXECUTED as of the day and year first written above.

APPROVED BY COMMISSIONERS' COURT ON MAY 17, 2022.

Agenda Item No. 85831

Executive Office: _____

ENGINEER:
SAMES, INC.

COUNTY:
COUNTY OF HIDALGO

Samuel D. Maldonado, P.E., R.P.L.S.

Hon. Richard F. Cortez, County Judge

ATTEST:

Arturo Guajardo, Jr., County Clerk

ATTACHMENTS:

Time Extension Request
Exhibit "D" – Fee Proposal

SUPPLEMENTAL SIGNATURES: