

EXHIBIT “G”
Supplemental Agreement Form

THE STATE OF TEXAS §
§
COUNTY OF HIDALGO §

SUPPLEMENTAL AGREEMENT NO. 2
TO AGREEMENT FOR PROFESSIONAL ENGINEERING SERVICES
C-20-439-10-27

THIS SUPPLEMENTAL AGREEMENT is made pursuant to the terms and conditions of Article 8 of the Agreement made by and between **HIDALGO COUNTY**, acting herein by and through the **Commissioner’s Court**, hereinafter called the “**Owner**”, and **RO Engineering, PLLC**, Professional Engineers of, Edinburg Texas, hereinafter called the “**Engineer**”.

WITNESSETH

WHEREAS, the **Owner** and the **Engineer** executed the **Agreement No. C-20-439-10-27** on the day of 27th day of October, 2022 concerning Professional Engineering Services for Precinct No. 4 for the “Design of Parking Lot and Safety Improvements at San Carlos”;

WHEREAS, on the 22nd day of January, 2021, **Owner** authorized a Project Specific Work Authorization for “Design of Parking Lot and Safety Improvements at San Carlos”; (hereinafter referred to as the “**Project**”); and

WHEREAS, on the 04th day of April, 2021, **Owner** authorized Supplemental Agreement No. 1 to increase the number of hours and scope needed to complete the Construction Management and Engineering services for the project.

WHEREAS, Paragraph 9 of the Agreement, (Amendments), establishes the terms of this agreement to change the scope of services, the Agreement period, may be amended by supplemental agreement if the Owner determines [...] for any other reason agreeable to the Owner and the Engineer; and,

WHEREAS, it has become necessary to amend the Agreement to increase the number of hours and scope needed to complete the Construction Management and Engineering services for this Project.

WHEREAS, it has become necessary to amend the amend “Exhibit D – Fee Proposal” of Work Authorization No. 1 to increase the original amount of **\$39,155.00** to **\$96,900.00**; therefore, the amount of Supplemental No. 1 is **\$57,745.00**.

A. AGREEMENT

NOW THEREFORE, premises considered, the Owner and the Engineer agree that said Agreement is amended as follows:

- I. Paragraph 9 of the Agreement, “Exhibit D – Fee Proposal, is revised to reflect the modifications of Supplemental No. 2.

- II. **All other provisions are unchanged and remain in full force and effect.**

IN WITNESS WHEREOF, the Engineer and the Owner have caused this Supplemental Agreement to the Agreement for Professional Services to be executed and effective as of the date indicated below.

APPROVED BY COMMISSIONERS’ COURT ON AUGUST 09, 2022

Agenda Item No. 86827 Executive Office: _____

ENGINEER:
RO ENGINEERING, PLLC

COUNTY:
COUNTY OF HIDALGO

Rene R. Olivarez, P.E., CSSGB

Hon. Richard F. Cortez, County Judge

ATTEST:

Arturo Guajardo, Jr., County Clerk

ATTACHMENTS:

SUPPLEMENTAL SIGNATURES:

