

**CONSTRUCTION CHANGE ORDER**

PROJECT: Construction of Pueblo De Palmas Park  
Edinburg, TX

CHANGE ORDER NUMBER: 2  
DATE: 8/15/22  
ENGINEER'S PROJECT NO.: 20-271

OWNER   
ENGINEER   
CONTRACTOR   
FIELD   
PROJECT MANAGER

TO CONTRACTOR:  
RG Enterprises, LLC  
dba G&G Contractors  
711 E. Wisconsin Rd, Edinburg

CONTRACT DATED: 4/28/22  
CONTRACT FOR: C-21-0611-02-22

You are hereby directed to make the following change(s) in this Contract:  
(Describe briefly any proposed changes or list any attached information in the alternative)


**PROPOSED ADJUSTMENTS**


1. The proposed basis of adjustment to the Contract Sum is as follows:

A) Playground Equipment (Fun Abounds Estimate #7713)	\$154,465.32
B) Playground Site and Curb Work (Castle Enterprises, LLC Estimate 1310)	\$19,950
<b>Sub-total</b>	<b>\$174,415.32</b>
Total amount to be deducted from Owner allowance	\$ (174,415.32)
Owner allowance debit by authorized Change Orders	-
Owner allowance	\$ 175,000.00
Remaining Owner allowance amount	<b>\$ 584.68</b>
Total amount to be deducted from Landscape/ Irrigation allowance	-
Landscape/ Irrigation allowance	\$ 30,000.00
Remaining Landscape/ Irrigation allowance amount	<b>\$ 30,000.00</b>
Total amount to be deducted from contingency allowance	-
Contingency allowance	\$ 30,000.00
Contingency allowance debit by authorized Change Orders	\$ (12,750.00)
Remaining Contingency allowance amount	<b>\$ 17,250.00</b>
The original Contract Sum was	<b>\$ 855,808.00</b>
The net change by previously authorized Change Orders	\$ -
The Contract Sum prior to this Change Order was	<b>\$ 855,808.00</b>
The Contract Sum will be decreased by this Change Order in the amount of	\$ -
The new Contract Sum including this Change Order, will be	<b>\$ 855,808.00</b>
The Contract Time will be changed by an additional	<b>20 days</b>

When signed by the Owner and Engineer and received by the Contractor, this document becomes effective IMMEDIATELY as a Construction Change Order (CCO), and the Contractor shall proceed with the change(s) described above.

Contractor signature indicates agreement with the proposed adjustments in Contract Sum and Contractor Time set forth in this CCO.

Chanin Engineering, LLC  
ENGINEER (Firm name)  
400 Nolana Ste H2, McAllen, TX 78504  
Address  
  
BY (Signature)  
Miguel Chanin, PE,-Principal in Charge  
Typed name  
**09/08/2022**  
DATE

RG Enterprises, LLD dba G&G Contractors  
CONTRACTOR (Firm name)  
711 E. Wisconsin Rd., Edinburg, TX 78539  
Address  
  
BY (Signature)  
Typed name  
DATE

Hidalgo County  
OWNER (Firm name)  
1051 N. Doolittle Rd, Edinburg, TX 78542  
Address  
BY (Signature)  
Typed name  
DATE