

THE STATE OF TEXAS §
 §
COUNTY OF HIDALGO §

**SUPPLEMENTAL AGREEMENT NO. 4
TO AGREEMENT FOR PROFESSIONAL SERVICES
C-12-246-10-16**

THIS SUPPLEMENTAL AGREEMENT is made pursuant to the terms and conditions of Article 8 of the Agreement made by and between **HIDALGO COUNTY**, hereinafter called the “**Owner**”, and **L&G Consulting Engineers, Inc., d/b/a L&G ENGINEERING**, professional engineers of Mercedes, Texas, hereinafter called the “**Engineer**”.

WITNESSETH

WHEREAS, the **Owner** and the **Engineer** executed the Main Contract Agreement on the 16th day of October, 2012, concerning professional engineering services for the “Tom Gill/Liberty Road (from US Expressway 83 to FM 2221)” project for Hidalgo County Precinct No. 3; and;

WHEREAS, Article 3 of the Agreement, Period of Service, established this agreement shall terminate on the earlier of October 16, 2020 or upon completion of the projects, unless extended by written supplemental agreement; and,

WHEREAS, it has become necessary to amend the Agreement for Professional Services, to extend the termination date.

A. AGREEMENT

NOW, THEREFORE, premises considered, the **Owner** and the **Engineer** agree that said **Agreement** is amended as follows:

1. Article 3 of the Agreement, Section 3.1 Termination Date, is revised to extend the termination date of October 16, 2022 to **October 16, 2024** for a total of an additional two (2) years in order to complete the scope of services for this project as outlined in the attached Exhibit “C” Work Schedule.

IN WITNESS WHEREOF, the Engineer and the Owner have caused this Supplemental Agreement to the Agreement for Professional Services to be executed as of the _____ day of _____, 2022.


APPROVED BY COMMISSIONERS COURT ON 10/04/2022

Agenda Item No. 87741

Executive Office: _____

**THE ENGINEER:
ENGINEER**

BY: _____
Jacinto Garza, P.E., President



**THE OWNER:
HIDALGO COUNTY**

BY: _____
Richard Cortez, County Judge

ATTEST:

BY: _____
Arturo Guarjardo, Jr., County Clerk