

# EXHIBIT "F"

## Supplemental Agreement Form

THE STATE OF TEXAS   §  
  §  
COUNTY OF HIDALGO   §

### **SUPPLEMENTAL AGREEMENT NO. 3**

#### **TO AGREEMENT FOR PROFESSIONAL SERVICES**

**C-15-427-12-15**

This **SUPPLEMENTAL AGREEMENT** is made pursuant to the terms and conditions of Article 8 of the Agreement made by and between **HIDALGO COUNTY**, acting herein by and through the **Commissioner's Court**, hereinafter called the "**Owner**", and **L&G Consulting Engineers Inc. d/b/a L&G Engineering**, Professional Engineers of, **Mercedes, Texas**, hereinafter called "**Engineer**".

WITNESSETH

**WHEREAS**, the **Owner** and the **Engineer** executed the **Agreement** on the 15 day of December 2015 concerning engineering for "FM 676 (Mile5) from SH 107 (Conway) to Taylor Road" project for **Hidalgo County Precinct No. 3** hereinafter referred to as the "**Project**"; and,

**WHEREAS**, Article 3, Section 3.1 of the **Agreement**, Period of Service, Termination Date, establishes the termination date of this agreement; and,

**WHEREAS**, it has become necessary to amend the **Agreement** in order to extend the termination date and allow time to complete all tasks as outlined in Exhibit "C" - Work Schedule.

#### **A. AGREEMENT**

**NOW THEREFORE**, premises considered, the **Owner** and the **Engineer** agree that said **Agreement** is amended as follows:

- I. Section of the Agreement, Article 3. Period of Service, 3.1 Termination Date of the Agreement is amended as follows:

*Agreement is hereby amended to extend the termination date from **December 14, 2022** to **December 14, 2024** in order to complete the engineering services identified in Exhibit B - Services to be provided by the Engineer and Exhibit C - Work Schedule of the Agreement.*

# EXHIBIT "F"

## Supplemental Agreement Form

IN WITNESS WHEREOF, the Engineer and the Owner have caused this Supplemental Agreement to the Agreement for Professional Services to be executed as of the \_\_\_\_\_ day of \_\_\_\_\_, 2022.

APPROVED BY COMMISSIONERS' COURT ON 10/04/2022

Agenda Item No. 87742

Executive Office: \_\_\_\_\_

THE ENGINEER:

ENGINEER

BY:  \_\_\_\_\_

Jacinto Garza P.E. / President

THE OWNER:

HIDALGO COUNTY

BY: \_\_\_\_\_

Richard F. Cortez, County Judge

ATTEST:

BY: \_\_\_\_\_

Arturo Guajardo, Jr., County Clerk