

CONSTRUCTION CONTRACT CHANGE ORDER NUMBER: 2

- CONTRACTOR: The Levy Company, Inc.
- Change Order Work Limits: Sta. Rogers Rd to Sta. Depot Rd
- Type of Change (on federal-aid non-exempt projects): _____ (Major/Minor)
- Describe the change and the reason for the change order. When necessary, include exceptions to this agreement.

This Change Order is for the overrun of barricades due to the utility adjustments that MVEC needed to do at the intersection of Roger Rd and Depot Rd.

CCSJ:	<u>N/A</u>
Project:	<u>Flashing Beacons</u>
Highway:	<u>Rogers Rd</u>
County:	<u>Hidalgo</u>
District:	<u>N/A</u>
Contract Number:	<u>C-21-0686-1-19</u>

5. New or revised plan sheet(s) are attached and numbered: _____

Each signatory hereby warrants that each has the authority to execute this Change Order.

<p>By signing this change order, the contractor agrees to waive any and all claims for additional compensation due to any and all other expenses; additional changes for time, overhead and profit; or loss of compensation as a result of this change. Further, the contractor agrees that this agreement is made in accordance with Item 4 and the Contract. Exceptions should be noted in the response for #5 above.</p>	<p>The following information must be provided</p> <p>Time Ext. #: _____ Days added on this C.O.: <u>0</u></p> <p>Amt. added by this change order: <u>\$14,800</u></p>
	<p>For TxDOT use only:</p> <p>Days participating: <u>N/A</u></p> <p>Amount participating: <u>N/A</u></p> <p>Signature _____ Date _____</p> <p>Name/Title _____</p>
<p>THE CONTRACTOR Date <u>10/5/22</u></p> <p>By <u>Jose Garcia</u></p> <p>Typed/Printed Name <u>Jose Garcia</u></p> <p>Typed/Printed Title <u>Project Manager</u></p>	

RECOMMENDED FOR EXECUTION:

Name/Title Date

Name/Title Date
 APPROVED REQUEST APPROVAL

Name/Title Date

Name/Title Date
 APPROVED REQUEST APPROVAL


Name/Title Date

Name/Title Date
 APPROVED REQUEST APPROVAL

Robert Macheska, P.E. 11/02/2022
Name/Title Date

Name/Title Date
 APPROVED

Engineer's Seal:



Change Order # 2 Flashing Beacon Project

To: The Levy Company, Inc
16294 IH 35 North
Selma, TX 78154-1212

From Owner: Hidalgo County Precinct #4
and: GDJ Engineering, LLC

Project: Flashing Beacons
Contract: C-21-0686-10-19
Limits: Rogers Rd and Depot Rd

Change Order #2 is for an additional 4 months of barricades due to utility adjustments that were needed by MVEC at the intersection of Rogers Rd and Depot Rd.

CHANGE IN CONTRACT PRICE:	CHANGE IN CONTRACT TIME:
Original Contract Price <u>\$140,952.50</u>	Original Contract Time <u>70 Calendar Days</u>
Previous Change Orders <u>\$72,522.77</u>	Previous Change Orders 15 Calendar Days

Contract Price prior to this Change Order <u>\$213,475.27</u>	Contract Time prior to this Change Order <u>85 Calendar Days</u>
Net increase/decrease of the Change Order <u>\$14,800</u>	Net increase/decrease of the Change Order <u>0 Calendar Days</u>
Contract Price with all approved Change Orders <u>\$228,275.27</u>	Contract Time with all approved Change Orders <u>85 Calendar Days</u>



16294 IH 35 N.
Selma TX 78154
210.497.4500 phone
210-653-2835 fax

September 9th, 2022

Mr. Nick Perez
Hidalgo County

Re: Hidalgo County
Project – Flashing Beacons Depot, Chapin, Carmen Avila
Project #C-21-0686-10-19
Levy Job #2021-815
Field Change – Barricade Overrun

Dear Mr. Perez:

We offer the attached field change price proposal in response to our recent correspondence regarding overrunning the barricade bid item 502-6001. The Levy Company, Inc. (Levy) performed work in March & April with work stopping between May & July due to MVEC being required to raise their overhead lines at Rogers & Depot. The stoppage was documented and was not caused by Levy however the barricades remained onsite as a clear time frame was not provided by MVEC. The overhead line issue was brought to the County's attention on March 4th via RFI. MVEC confirmed the work was complete on July 21st. The costs for maintaining the barricades were incurred by Levy because of this utility obstruction and corresponding delay and we feel that we should be reimbursed for those costs.

Sincerely,

Jose Garcia,
The Levy Company, Inc.



THE LEVY COMPANY, INC.

OWNER: Hidalgo County
PROJECT: 10th St @ CHAPIN St & ROGERS Rd @ DEPOT Rd
PROJECT #: C-21-0686-10-19
LEVY JOB NO. 2021-815

FIELD CHANGE: Barricade Overrun

DATE: 9/9/2022

ITEM	DESCRIPTION	UNIT	ORIG PLUS PREV REVISED QUANT	FC QUANT	NEW TOTAL QUANT	UNIT PRICE	FC AMOUNT
502 6001	BARRICADES ,SIGNS AND TRAFFIC HANDLING	MO	2.00	4.00	6.00	\$3,700.00	\$14,800.00
TOTAL FIELD CHANGE AMOUNT							\$14,800.00