

**CONSTRUCTION CONTRACT CHANGE ORDER NUMBER:** 3

- CONTRACTOR: The Levy Company, Inc
- Change Order Work Limits: Sta. Depot, Chapin to Sta. Carmen Avila
- Type of Change (on federal-aid non-exempt projects): \_\_\_\_\_ (Major/Minor)
- Describe the change and the reason for the change order. When necessary, include exceptions to this agreement.

Change Order #3 is for the reimbursement of the permit fees that Levy Company paid for Hidalgo County.

<b>CCSJ:</b>	<u>N/A</u>
<b>Project:</b>	<u>Flashing Beacons</u>
<b>Highway:</b>	<u>Depot, Chapin</u>
<b>County:</b>	<u>Hidalgo</u>
<b>District:</b>	<u>N/A</u>
<b>Contract Number:</b>	<u>C-21-0686-10-19</u>

5. New or revised plan sheet(s) are attached and numbered: \_\_\_\_\_

Each signatory hereby warrants that each has the authority to execute this Change Order.

<p>By signing this change order, the contractor agrees to waive any and all claims for additional compensation due to any and all other expenses; additional changes for time, overhead and profit; or loss of compensation as a result of this change. Further, the contractor agrees that this agreement is made in accordance with Item 4 and the Contract. Exceptions should be noted in the response for #5 above.</p>	<p><b>The following information must be provided</b></p> <p>Time Ext. #: _____ Days added on this C.O.: <u>0</u></p> <p>Amt. added by this change order: <u>\$1,050.00</u></p>
	<p><b>For TxDOT use only:</b></p> <p>Days participating: <u>N/A</u></p> <p>Amount participating: <u>N/A</u></p> <p>Signature _____ Date _____</p> <p>Name/Title _____</p>
<p>THE CONTRACTOR Date <u>10/5/22</u></p> <p>By <u>Jose Garcia</u></p> <p>Typed/Printed Name <u>Jose Garcia</u></p> <p>Typed/Printed Title <u>Project Manager</u></p>	

**RECOMMENDED FOR EXECUTION:**

\_\_\_\_\_  
Name/Title Date

\_\_\_\_\_  
Name/Title Date  
 APPROVED  REQUEST APPROVAL

\_\_\_\_\_  
Name/Title Date

\_\_\_\_\_  
Name/Title Date  
 APPROVED  REQUEST APPROVAL


\_\_\_\_\_  
Name/Title Date

\_\_\_\_\_  
Name/Title Date  
 APPROVED  REQUEST APPROVAL

Robert Macheska, P.E. 11/02/2022  
Name/Title Date

\_\_\_\_\_  
Name/Title Date  
 APPROVED

Engineer's Seal:



## Change Order # 3 Flashing Beacon Project

To: The Levy Company, Inc  
16294 IH 35 North  
Selma, TX 78154-1212

From Owner: Hidalgo County Precinct #4  
and: GDJ Engineering, LLC

Project: Flashing Beacons  
Contract: C-21-0686-10-19  
Limits: Chapin St., Depot Rd and Carmen Avila

Change Order #3 is for reimbursement of payment for Hidalgo County Permits

CHANGE IN CONTRACT PRICE:	CHANGE IN CONTRACT TIME:
Original Contract Price <u>\$140,952.50</u>	Original Contract Time <u>70 Calendar Days</u>
Previous Change Orders <u>\$87,322.77</u>	Previous Change Orders 15 Calendar Days

Contract Price prior to this Change Order <u>\$228,275.27</u>	Contract Time prior to this Change Order <u>85 Calendar Days</u>
Net <b>increase/decrease</b> of the Change Order <u>\$1,050.00</u>	Net <b>increase/decrease</b> of the Change Order <u>0 Calendar Days</u>
Contract Price with all approved Change Orders <u>\$229,325.27</u>	Contract Time with all approved Change Orders <u>85 Calendar Days</u>



16294 IH 35 N.  
Selma TX 78154  
210.497.4500 phone  
210-653-2835 fax

September 29<sup>th</sup>, 2022

Mr. Nick Perez  
Hidalgo County

Re: Hidalgo County  
Project – Flashing Beacons Depot, Chapin, Carmen Avila  
Project #C-21-0686-10-19  
Levy Job #2021-815  
Field Change – Permit Reimbursement

Dear Mr. Perez:

We offer the attached field change price proposal in response to our correspondence regarding reimbursement of payment for the County's permits. The permit application itself states that permit fees may be waived where the applicant is affiliated with the County, however, we were notified that the fee could not be waived due to clerical issues that would require payment in order to advance the process. As such The Levy Company, Inc. were required to submit payment for the permits. The costs for the permits (along with a 5% administrative fee accrued) are attached along with the correspondence.

Sincerely,

Jose Garcia,  
The Levy Company, Inc.



THE LEVY COMPANY, INC.

OWNER: Hidalgo County  
PROJECT: 10th St @ CHAPIN St & ROGERS Rd @ DEPOT Rd  
PROJECT #: C-21-0686-10-19  
LEVY JOB NO. 2021-815

FIELD CHANGE: Permit Reimbursement

DATE: 9/29/2022

ITEM	DESCRIPTION	UNIT	ORIG PLUS PREV REVISED QUANT	FC QUANT	NEW TOTAL QUANT	UNIT PRICE	FC AMOUNT
	PERMIT REIMBURSEMENT	LS	0.00	1.00	1.00	\$1,050.00	\$1,050.00
	TOTAL FIELD CHANGE AMOUNT						\$1,050.00