



MBE, WBE, HUB CERTIFIED UTILITY CONTRACTOR
 FIRE SPRINKLER-UNDERGROUND REGISTRATION No. SCR-U-1948836

3914 RIO GRANDE CARE RD
 EDINBURG TX 78541

OFFICE: (956) 583-5125
 FAX: (956) 585-1633
 E-MAIL: pe5125@aol.com

CONTRACT CHANGE ORDER

| | |
|--|---|
| CITY/OWNER: Hidalgo Co Drainage PCT # 4 2802 US 281 Buissness Edinburg, TX 78541 | DATE: November 8, 2022 CHANGE ORDER NO: <u>2</u> PROJECT NO: PROJECT NAME: RIO GRANDE CARE RD STORMWATER PROJECT PCT#4 |
| CONTRACTOR/FIRM: The 5125 Company 3914 Rio Grande Care Rd Edinburg, TX 78541 | |
| You are hereby requested to comply with the following changes from the contract plans and specifications: | |

- | | |
|---|--|
| <input type="checkbox"/> Final Quantitative Adjustments | <input type="checkbox"/> Quantitative Deletion |
| <input type="checkbox"/> Unit Prices | <input checked="" type="checkbox"/> Time Extension |
| <input type="checkbox"/> Quantitative Addition | <input type="checkbox"/> Other |


REASON:

Contract Price prior to Change Order..... _____

Net Increase/Decrease of this Change Order..... _____

Contract Price with Change Order..... _____

Increase/Decrease in time..... 38 days.


 CONTRACTOR 11/8/2022
 DATE

APPROVED

NOT APPROVED

OWNER/CITY OFFICIAL: _____ DATE _____

 11/9/22
 PROJECT ENGINEER/ARCHITECT DATE

TITLE _____



MBE, WBE, HUB CERTIFIED UTILITY CONTRACTOR
FIRE SPRINKLER-UNDERGROUND REGISTRATION No. SCR-U-1948836

3914 Rio Grande Care Rd
Edinburg, Texas 78541

OFFICE: (956) 583-5125
E-MAIL: pe5125@aol.com

ATTACHMENT A: CONTRACTOR'S BREAKDOWN'S REQUEST

Project: Rio Grande Care Rd Stormwater Project

Re: Time Extension

| | |
|----|------------|
| 1 | 9/7/2022 |
| 2 | 9/8/2022 |
| 3 | 9/14/2022 |
| 4 | 9/15/2022 |
| 5 | 9/16/2022 |
| 6 | 9/19/2022 |
| 7 | 9/20/2022 |
| 8 | 9/26/2022 |
| 9 | 9/27/2022 |
| 10 | 9/28/2022 |
| 11 | 10/7/2022 |
| 12 | 10/9/2022 |
| 13 | 10/10/2022 |
| 14 | 10/13/2022 |
| 15 | 10/18/2022 |
| 16 | 10/19/2022 |
| 17 | 11/1/2022 |
| 18 | 11/2/2022 |

CHECK VALVE DELAY 10 DAYS

CHANGE ORDER # 1 10 DAYS