

## EXHIBIT "F"

### Supplemental Agreement Form

THE STATE OF TEXAS   §  
  §  
COUNTY OF HIDALGO   §

### SUPPLEMENTAL AGREEMENT NO. 2

#### TO AGREEMENT FOR PROFESSIONAL SERVICES

C-16-049-02-16

This SUPPLEMENTAL AGREEMENT is made pursuant to the terms and conditions of Article 8 of the Agreement made by and between HIDALGO COUNTY, acting herein by and through the Commissioner's Court, hereinafter called the "Owner", and L&G Consulting Engineers, Inc. d/b/a L&G Engineering, Professional Engineers of, Mercedes, Texas, hereinafter called "Engineer".

#### WITNESSETH

WHEREAS, the Owner and the Engineer executed the Agreement on the 16<sup>th</sup> day of February 2016 concerning professional engineering services required for the Mile 5 Project from Taylor Road to FM 2220 (Ware Road) for Hidalgo County Precinct No. 4 hereinafter referred to as the project; and,

WHEREAS, Article 3, Section 3.1 of the Agreement, Period of Service, Termination Date, establishes the termination date of this agreement; and,

WHEREAS, it has become necessary to amend the Agreement in order to extend the termination date and allow time to complete all tasks as outlined in Exhibit "C" - Work Schedule.

#### A. AGREEMENT

NOW THEREFORE, premises considered, the Owner and the Engineer agree that said Agreement is amended as follows:

- I. Section of the Agreement, Article 3. Period of Service, 3.1 Termination Date of the Agreement is amended as follows:

*Agreement is hereby amended to extend the termination date from February 15, 2023, to February 15, 2025, in order to complete the*

Hidalgo County / L&G Engineering  
Hidalgo County Mile 5 from Taylor Road to FM 2220 (Ware Road) (C-16-049-02-16)

*Supplemental Agreement No. 2 to Agreement for Professional Services*

*engineering services identified in Exhibit B – Services to be provided by the Engineer and Exhibit C – Work Schedule of the Agreement.*

All other provisions are unchanged and remain in full force and effect.

IN WITNESS WHEREOF, the Engineer and the Owner have caused this Supplemental Agreement to the Agreement for Professional Services to be executed and effective as of the date indicated below.


APPROVED BY COMMISSIONERS’ COURT ON JANUARY 31, 2022

Agenda Item No. 89292

Executive Office: \_\_\_\_\_

THE ENGINEER:  
L&G Engineering

COUNTY:  
COUNTY OF HIDALGO

  
-----  
Jacinto Garza, P.E.

-----  
Richard F. Cortez, County Judge

ATTEST:

-----  
Arturo Guajardo, Jr., County Clerk

ATTACHMENTS:

SUPPLEMENTAL SIGNATURES: