



**RO ENGINEERING, PLLC**  
 Engineering & Construction Management  
 www.ro-engineering.com

TBPE Firm Registration # 1279  
 2705 E. Davis Rd.  
 Edinburg, TX 78540  
 o. 956.513.1849  
 c. 956.292.3336

**Change Directive No. 1**

**DATE ISSUED** 03/02/23

**PROJECT** ROE# 2203 | Bid #22-0026-11-09-JLC

**TO** Joe De La Fuente | Rene Guerra & Sons, LLC **FROM** Rene Olivarez, P.E. | RO Engineering, PLLC

You are hereby directed to make the following change(s) in this contract and provide cost add and/or deduct credit in line items below. Please provide supporting documentation for prices:

**ITEM 01** Cost Add – Remove and excavate existing berm along roadway fence line, approximately 2,500 CY. Spread and grade in existing adjacent pit. Grade existing soil around pit to elevate, slope and level out pit to improve the site.

**Cost for Item 01** \$41,875.00

**ITEM 02** Cost Add – Remove approximately 565 LF of chain link fence. Install approximately 800LF of new 120”H field fence, fixed Knot 12.5 ga., galvanized, 6”x6” wire mesh size. Include galvanized T-posts, treated 6” dia. line posts. Match spacing of T-posts and line posts of existing fencing. Install in accordance with manufacturer recommendations.

**Cost for Item 02** \$33,600.00

**ITEM 03** Cost Add – Construct caliche drive from brush site main entrance to new collection site entrance. Furnish approximately 1,866.66 SY of flex base for a 24 Ft wide x 6” thick x 700 LF road, compact to 98% proctor. No testing will be required.

**Cost for Item 03** \$29,400.00

**ITEM 04** Cost Add – Widen entrance to collection site to 40’. Remove existing anchor posts and install at new location. Furnish and install two (2) premanufactured gates 10’H x 20’W galvanized wire filled gate.

**Cost for Item 04** \$6,000.00

**Grand Total Additional Cost** \$110,875.00

When signed by the Owner and Architect/Engineer and received by the Contractor, this document becomes effective IMMEDIATELY as a Construction Change Directive (CCD), and the Contractor shall proceed with the change (s) described above. The contractors signature indicates agreement with the proposed adjustments in Contract Sum and Contract Time set forth in the CCD.

*Rene Guerra & Son Handling LLC* *Rene Olivarez*

**CONTRACTOR**

**ENGINEER**

**OWNER**

*Rene Guerra*

*Rene Olivarez*

\_\_\_\_\_

BY (Signature)

BY (Signature)

BY (Signature)

*3-13-23*

*3/13/23*

\_\_\_\_\_

DATE

DATE

DATE