

**EXHIBIT “G”**  
**Supplemental Agreement Form**

THE STATE OF TEXAS   §  
                                  §  
COUNTY OF HIDALGO   §

**SUPPLEMENTAL AGREEMENT NO. 1**  
**TO AGREEMENT FOR PROFESSIONAL ENGINEERING SERVICES**  
**C-22-0213-09-06**  
**(ARPA-21-340-019/ARPA-22-123-075)**

THIS SUPPLEMENTAL AGREEMENT is made pursuant to the terms and conditions of Article 8 of the Agreement made by and between **HIDALGO COUNTY**, acting herein by and through the **Commissioner’s Court**, hereinafter called the “**Owner**”, and **B2Z ENGINEERING, LLC**, hereinafter called the “**Engineer**”.

**WITNESSETH**

**WHEREAS**, the **Owner** and the **Engineer** executed the **Agreement No. C-22-0213-09-06** on the day of May 17th, 2022 concerning Professional Engineering Services for the “**El Paraiso Health Clinic Improvements Project & El Paraiso Community Resource Center**”;

**WHEREAS**, Article 3.1 of the Agreement, Term, establishes the termination date, of this agreement: and,

**WHEREAS**, Article 8 of the Agreement, (Amendments), establishes the terms of this agreement to change the scope of services, the Agreement period, may be amended by supplemental agreement if the Owner determines [...] for any other reason agreeable to the Owner and the Engineer; and,

**WHEREAS**, it has become necessary to amend the contract to extend the termination date and allow time to complete all services as outlined in Exhibit “C” – Services to be provided by Engineer.

**NOW, THEREFORE**, in consideration of the mutual covenants provided below, the **Owner** and the **Engineer** agree that said Agreement is amended as follows:

- I. Article 3.1 of the Agreement, Term, is revised to extend the termination date of **September 5th, 2023**, to **May 31st, 2025**, to complete the scope of services for this project.
- II. **All other provisions are unchanged and remain in full force and effect.**

**IN WITNESS WHEREOF**, the Engineer and the Owner have caused this Supplemental Agreement to the Agreement for Professional Services to be executed and effective as of the date indicated below.

**APPROVED BY COMMISSIONERS' COURT ON APRIL 4TH, 2023.**

**Agenda Item No. 90183**

**Executive Office:** \_\_\_\_\_

**FIRM:**

B2Z ENGINEERING, LLC

**COUNTY:**

COUNTY OF HIDALGO

\_\_\_\_\_  
Aisha Gonzalez, President

\_\_\_\_\_  
Hon. Richard F. Cortez, County Judge

**ATTEST:**

\_\_\_\_\_  
Arturo Guajardo, Jr., County Clerk

**ATTACHMENTS:**

**SUPPLEMENTAL SIGNATURES:**