



AIA Document G701™ – 2017

Change Order

PROJECT: Hargill Solar Lighting

CONTRACT INFORMATION:
Contract For: Construction
Date: 11/21/22

CHANGE ORDER INFORMATION:
Change Order Number: 1
Date: 3/22/23

OWNER: Hidalgo Co. Pct.1

ARCHITECT: RO Engineering, PLLC

CONTRACTOR: Eco Illumination


The Contract is changed as follows:

Contractor is requesting to increase the contract amount by by 18.5% to recover costs related to price increase for materials purchased. Scope includes 62 solar light poles with concrete base for a total cost increase of \$24,087.00.

The original (Contract Sum) (Guaranteed Maximum Price) was	\$	<u>130,200.00</u>
The net change by previously authorized Change Orders	\$	<u>0.00</u>
The (Contract Sum) (Guaranteed Maximum Price) prior to this Change Order was	\$	<u>130,200.00</u>
The (Contract Sum) (Guaranteed Maximum Price) will be <u>(increased)</u> (decreased) (unchanged) by this Change Order in the amount of	\$	<u>24,087.00</u>
The new (Contract Sum) (Guaranteed Maximum Price), including this Change Order, will be	\$	<u>154,287.00</u>
The Contract Time will be (increased) (decreased) (unchanged) by		(0) days.
The new date of Substantial Completion will be		

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

RO Engineering, PLLC ARCHITECT (Firm name)	Eco Illumination CONTRACTOR (Firm name)	Hidalgo Co. Pct. 1 OWNER (Firm name)
 SIGNATURE	 SIGNATURE	 SIGNATURE
Rene Olivarez, P.E. PRINTED NAME AND TITLE	 PRINTED NAME AND TITLE	 PRINTED NAME AND TITLE
3/22/23 DATE	 DATE	 DATE

CAUTION: You should sign an original AIA Contract Document, on which this text appears in RED. An original assures that changes will not be obscured.

APPROVED BY COMMISSIONERS' COURT ON April 4, 2023.

Agenda Item No. 90194

Executive Office: _____

CONTRACTOR:

Eco Illumination

COUNTY:

COUNTY OF HIDALGO, Texas

Javier Barbosa, Owner

Hon. Richard F. Cortez, County Judge

ATTEST:

Arturo Guajardo, Jr., County Clerk

ATTACHMENTS:

SUPPLEMENTAL SIGNATURES:

RO Engineering, PLLC

Rene Olivarez., P.E Principal



March 22, 2023

RE: **Change Order No. 1 for Hargill Solar lighting**

Mr. Rene Olivarez,

As you may be aware of the recent and drastic increase in prices of construction material as well as inflation, our cost to the Hargill solar lighting project has increased by at least 15% of the total cost. Due to these price changes, I am kindly requesting, at your discretion, a change of order to this project to be increased by 18.5% in order to compensate for the change in prices. Any and all consideration given will be greatly appreciated. Please see below for the amount increase request.

Original project contract (62 lights @ \$2,100): **\$130,200**

Amount Increase request (18.5%): **\$24,087**

Total amount to be paid: \$154,287

Regards,

Javier Barbosa



956-536-1277



javier.barbosa@ecoillumination.com



1209 S 10th St. Suite A-741
McAllen, Tx 78501