

**HIDALGO COUNTY**  
**URBAN COUNTY PROGRAM**  
**UCP CONTRACT CHANGE ORDER REQUEST**

<b><u>CITY/PCT NAME:</u></b> City of La Villa 916 Mike Chapa Road La Villa, Texas 78562	<b>DATE:</b> <u>5/1/2023</u>  <b>CHANGE ORDER #.:</b> <u>1</u>
<b><u>CONTRACTOR NAME:</u></b> Southern Trenchless Solutions, LLC <b><u>ADDRESS:</u></b> 1200 W. Expressway 83 <b><u>CITY:</u></b> La Feria, Texas 78559  <b>PHONE NO.:</b> 956-277-0354	<b>PROJECT NAME:</b> Water/Sewer Improvements(Citywide)  <b>PROJECT LOCATION:</b> City of La Villa <hr/> <b>PROJECT NO. :</b>  5019-20-21-45-0310-5000-0000-00-UCP-ET <hr/>

You are hereby requested to comply with the following changes from the contract plans and specifications:

<table border="1" style="width: 100%; border-collapse: collapse;"> <tr><td style="height: 30px;"></td></tr> <tr><td style="height: 30px;"></td></tr> <tr><td style="text-align: center;">x</td></tr> </table>			x	<table border="1" style="width: 100%; border-collapse: collapse;"> <tr><td style="height: 30px;"></td></tr> <tr><td style="height: 30px;"></td></tr> <tr><td style="height: 30px;"></td></tr> </table>			
x							
<p><b>Final Quantitative Adjustments</b></p> <p><b>Unit Prices</b></p> <p><b>Quantitative Addition</b></p>	<p><b>Quantitative Deletion</b></p> <p><b>Time Extension</b></p> <p><b>Other</b></p>						

**REASON:** Change Order No. 1 deducts 8" SDR 35 PVC Pipe (Manhole Connections). The City of La Villa intends to add TEN (10) manholes.

Contract price prior to change order	\$ <u>454,900.00</u>
Net <b>Increase/</b> Decrease of this Change Order	\$ <u>68,180.00</u>
Contract Price with Change Order	\$ <u>523,080.00</u>

Increase/Decrease in time: 0 days.  
 New Contract Expiration Date: \_\_\_\_\_



**CITY OF LA VILLA  
WATER & SEWER IMPROVEMENTS**

**PROPOSED CHANGE ORDER**

<b>Original Contract Amount</b>		\$ 454,900.00
<b>DEDUCTIONS:</b>	Line Item #8 - 8" SDR35 PVC Pipe (Manhole Connections)	\$ (15,000.00)
<b>Adjusted Contract Amount</b>		<hr/> \$ 439,900.00

**ADDITIONS: Proposed Additional 10 Manholes**

<u>LINE ITEM</u>	<u>UNIT COST</u>	<u>QTY</u>		<u>TOTAL</u>
2. Restore Asphalt (Concrete Ring & Base)	1,409	10	\$	14,090.00
3. Manhole Upgrade - With Fiberglass Manhole	5,784	10	\$	57,840.00
4. Manhole Upgrade - Bench Invert Reconstruction	500	10	\$	5,000.00
5. Manhole Upgrade - Remove & Replace R&C	575	10	\$	5,750.00
7. Manhole Cleaning - Pre&Post Pictures of Manholes	250	2	\$	<hr/> 500.00

**Total Proposed Contract Amount** **523,080.00**

NOTE: AS PER CONTRACT, CHANGE ORDER CAN'T EXCEED 15%

<b>Original Contract Amount</b>	\$ 454,900.00
<b>15% of Contract</b>	<hr/> 68,235.00
	<b>523,135.00</b>

**HIDALGO COUNTY  
URBAN COUNTY PROGRAM  
UCP CONTRACT CHANGE ORDER REQUEST**

HIDALGO URBAN COUNTY  
MAY 2 2023 PM 2:47

MCP, P.E.      5/1/23  
PROJECT ENGINEER SIGNATURE      DATE

G.E. LOZANO, P.E.      5/1/23  
PRINT NAME      DATE

[Signature]      5/1/23  
CONTRACTOR'S SIGNATURE      DATE

Ramon Closner      5/1/23  
PRINT NAME      DATE

[Signature]      \_\_\_\_\_  
CITY/PRECINCT'S SIGNATURE      DATE

JUAN CEDILLO      \_\_\_\_\_  
PRINT NAME      DATE  
05/01/23

(FOR URBAN COUNTY PROGRAM USE ONLY)

- |   |   |
|---|---|
| <input type="checkbox"/> Scope Increase<br><br><input type="checkbox"/> Scope Decrease<br><br><input type="checkbox"/> L/M Beneficiary Change/Impact<br><br><input type="checkbox"/> Environmental Impact | <input type="checkbox"/> Quantitative Addition/Deletion<br><br><input type="checkbox"/> Final Quantitative Adjustment<br><br><input type="checkbox"/> Other – Time Extension<br><br><input type="checkbox"/> Approved <input type="checkbox"/> Denied |
|---|---|

Title: COUNTY JUDGE

Signature: \_\_\_\_\_  
RICHARD CORTEZ

Date: \_\_\_\_\_




# CHANGE ORDER REQUEST SUMMARY

<b>PROJECT NAME</b>	City of La Villa Water / Sewer Improvements		
<b>LOCATION OF WORK</b>	City of La Villa		
<b>PROJECT MANAGER</b>	Mario Salazar	<b>CLIENT</b>	City of La Villa
<b>REQUESTING PARTY</b>	Mario Salazar	<b>DATE OF REQUEST</b>	April 12, 2023

CHANGE REQUEST OVERVIEW	
<b>DESCRIPTION OF CHANGES NEEDED</b>	STS is proposing a change order for a change in the scope of work. Since, Item#8 8" SDR35 PVC Pipe (Manhole Connections) will not be performed, we are proposing to add 10 additional Manholes to the scope of work. Breakdown as follows: Original Contract Amount \$454,900.00 x 15% (max amount) \$68,235.00 + Line Item #8 \$15,000.00 = \$83,235.00.
<b>REASON FOR CHANGE</b>	Item #8 8" SDR 35 PVC Pipe (Manhole Connections) will not be performed.
<b>SUPPORT AND JUSTIFICATION DOCUMENTS</b>	<i>List all attached documents which support the requested change and justify any increased cost and time.</i> See Attached
<b>SPECIFICATIONS</b>	Manhole Upgrades
<b>ADDITIONAL INFORMATION</b>	

CHANGE IN CONTRACT PRICE		CHANGE IN CONTRACT TIMES	
<b>ORIGINAL PRICE</b>	\$454,900.00	<b>ORIGINAL TIMES</b>	120 Calendar Days
<b>NET CHANGES OF PREVIOUS CHANGE ORDERS</b>	-0-	<b>NET CHANGES OF PREVIOUS CHANGE ORDERS IN DAYS</b>	-0-
<b>NET INCREASE / DECREASE</b>	\$ 68,180.00	<b>NET INCREASE / DECREASE</b>	-0-
<b>TOTAL CONTRACT PRICE WITH APPROVED CHANGES</b>	\$523,080.00	<b>TOTAL CONTRACT TIME WITH APPROVED CHANGES</b>	120 Calendar Days

<b>ACCEPTED BY</b>		<b>APPROVED BY</b>	
<b>SIGNATURE</b>		<b>SIGNATURE</b>	
<b>NAME &amp; TITLE</b>		<b>NAME &amp; TITLE</b>	
<b>DATE</b>		<b>DATE</b>	



NOTE: MANHOLES SHOWN ON PLAN VIEWS VERSUS WHAT IS SHOWN ON THE QUANTITY SHEET MAY DIFFER. CONTRACTORS SHALL MAKE PLAN TO REHABILITATE THE NUMBER OF MANHOLES SHOWN ON THE QUANTITY SHEET AND NOT WHAT IS DEPICTED OR SHOWN ON THE PLAN SHEET. NOT ALL MANHOLES CALLED OUT TO BE REHABILITATED ARE SHOWN ON THE PLAN VIEWS.

● Change Order Manholes

**SHEET QUANTITIES:**

59 EA	COMPOSITE RING & COVER REPLACEMENT
9 EA	COMPLETE RECONSTRUCTION OF BENCH INVERT
9 EA	FIBER GLASS MAN HOLE INSERT (0'-6")
36 EA	FIBER GLASS MAN HOLE INSERT (6'-10")
11 EA	FIBER GLASS MAN HOLE INSERT (10'-14")
3 EA	FIBER GLASS MAN HOLE INSERT (14'-18")
600 L.F.	SDR35 PVC PIPE

NOTE: ROAD AND DRIVEWAY REPAIR QUANTITIES WILL BE PAY QUANTITIES.