

EXHIBIT "F"

Supplemental Agreement Form

THE STATE OF TEXAS §
 §
COUNTY OF HIDALGO §

SUPPLEMENTAL AGREEMENT NO. 1

TO AGREEMENT FOR PROFESSIONAL SERVICES

C-22-0086-05-31

(ARPA-22-124-049)

This SUPPLEMENTAL AGREEMENT is made pursuant to the terms and conditions of Article 8 of the Agreement made by and between HIDALGO COUNTY, acting herein by and through the Commissioner's Court, hereinafter called the "Owner", and L&G Consulting Engineers, Inc. d/b/a L&G Engineering, Professional Engineers of, Mercedes, Texas, hereinafter called "Engineer".

WITNESSETH

WHEREAS, the Owner and the Engineer executed the Agreement on the 31st day of May 2022 concerning engineering services required for the "Hidalgo County Precinct 4 Mile 17 Rd. Stormwater Project" for Hidalgo County Precinct No. 4 hereinafter referred to as the project; and,

WHEREAS, Article 3, Section 3.1 of the Agreement, Period of Services, Termination Date, establishes the termination date of this agreement; and,

WHEREAS, it has become necessary to amend the Agreement in order to extend the termination date and allow time to complete all tasks as outlined in Exhibit "C" - Work Schedule.

A. AGREEMENT

NOW THEREFORE, premises considered, the Owner and the Engineer agree that said Agreement is amended as follows:

- I. Section of the Agreement, Article 3. Period of Service, 3.1 Termination Date of the Agreement is amended as follows:

Agreement is hereby amended to extend the termination date from May 30, 2023, to May 30, 2024, in order to complete the engineering services identified in Exhibit B - Services to be provided by the Engineer and Exhibit C - Work Schedule of the Agreement.

Hidalgo County/L&G Engineering
Hidalgo County Precinct 4 Mile 17 Rd. Stormwater Project (C-22-0086-05-31)
Supplemental Agreement No. 1 to Agreement for Professional Services

EXHIBIT "F"

Supplemental Agreement Form

All other provisions are unchanged and remain in full force and effect.

IN WITNESS WHEREOF, the Engineer and the Owner have caused this Supplemental Agreement to the Agreement for Professional Services to be executed and effective as of the date indicated below.

APPROVED

Executive Office: _____

THE ENGINEER:
ENGINEER

BY: _____



THE OWNER:
HIDALGO COUNTY

BY: _____

Richard F. Cortez, County Judge

ATTEST:

Arturo Guajardo, Jr., County Clerk

ATTACHMENTS:

Hidalgo County/L&G Engineering
Hidalgo County Precinct 4 Mile 17 Rd. Stormwater Project (C-22-0086-05-31)
Supplemental Agreement No. 1 to Agreement for Professional Services

**ATTACHMENT C
WORK SCHEDULE
Mile 17 From Alamo Rd. to North Branch Drain
WA #1 - ARPA Funded Drainage Improvement Project**

TASK AND DESCRIPTION	FIRM	2022						2023							
		JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG
Survey, Schematic & PS&E Development															
Design Survey & Topo	L&G		■												
30% PS&E Completion	L&G		■												
60% ~ 90% PS&E Completion	L&G			■											
100% Plans	L&G				■	■	■	■	■	■	■	■			
HCDD1 & HC Pct #4 Plan Set Approval	HC Pct #4/HCDD#1												■		
Let Project	Hidalgo County Pct #4												■	■	■