

CONSTRUCTION CONTRACT CHANGE ORDER NUMBER: 6

1. CONTRACTOR: REIM Construction, Inc.

2. Change Order Work Limits: Sta. Project to Sta. Project

3. Type of Change (on federal-aid non-exempt projects): Minor (Major/Minor)

4. Describe the change and the reason for the change order. When necessary, include exceptions to this agreement.

1) Add six(6) Mo. of barricades for time added by Change Orders, and for time added by inclement weather.

To date, 97 days were added by change order, and another 53 days were credited for inclement weather without adding barricades. A total of 150 credited days adds another 8 months of barricades to the Mile 3 contract.

CCSJ:	<u>0921-02-321</u>
Project:	<u>STP 2021(256) MM</u>
Highway:	<u>Mile 3 N</u>
County:	<u>Hidalgo</u>
District:	<u>21-Pharr</u>
Contract Number:	<u>C-20-294-02-23</u>

5. New or revised plan sheet(s) are attached and numbered: NA

Each signatory hereby warrants that each has the authority to execute this Change Order.

<p>By signing this change order, the contractor agrees to waive any and all claims for additional compensation due to any and all other expenses; additional changes for time, overhead and profit; or loss of compensation as a result of this change. Further, the contractor agrees that this agreement is made in accordance with Item 4 and the Contract. Exceptions should be noted in the response for #5 above.</p>	<p>The following information must be provided</p> <p>Time Ext. #: <u>NA</u> Days added on this C.O.: <u>NA</u></p> <p>Amt. added by this change order: <u>\$36,800.00</u></p>
	<p>For TxDOT use only:</p> <p>Days participating: <u>NA</u></p> <p>Amount participating: <u>NA</u></p> <p>Signature _____ Date _____</p> <p>Name/Title _____</p>
<p>THE CONTRACTOR Date <u>4/14/23</u></p> <p>By <u>Miguel A. Ramos</u></p> <p>Typed/Printed Name <u>Miguel A. Ramos</u></p> <p>Typed/Printed Title <u>President</u></p>	

RECOMMENDED FOR EXECUTION:

[Signature] 4/24/2023
Name/Title _____ Date _____

[Signature]
Name/Title _____ Date _____

Name/Title _____ Date _____

Name/Title _____ Date _____

Name/Title _____ Date _____

Name/Title _____ Date _____

Name/Title _____ Date _____

Name/Title _____ Date _____

Engineer's Seal:



APPROVED BY COMMISSIONERS' COURT ON June 13, 2023.

Agenda Item No. 91115

Executive Office: _____

CONTRACTOR:
REIM Construction

COUNTY:
COUNTY OF HIDALGO

Miguel A. Ramos, President

Hon. Richard F. Cortez, County Judge

ATTEST:

Arturo Guajardo, Jr., County Clerk

ATTACHMENTS:
(If Applicable)

SUPPLEMENTAL SIGNATURES:
B2Z ENGINEERING, LLC

Saul R. Muñoz, Director of CEI Department

Change Order #6

Mile 3 N Road

To: REIM Construction, Inc.
9612 Stewart Rd.
Mission, Texas 78573

From Owner: Hidalgo County Precinct #3
and: B2Z Engineering, LLC

Project: Mile 3 N Road
Project #: STP 2021 (256) MM
Contract: C-20-294-02-23
CSJ: 0921-02-321
Limits: Tom Gill Road to FM 492 (Goodwin Road)

Change Order #6 - in the amount of \$36,800.00 has been reviewed and approved by Hidalgo County Precinct 3 to make the following contract changes.

Purpose:

Change Order #6 adds eight months barricades to the original Mile 3 contract to coincide with the remaining time as of March 1, 2023.

Precinct #3 has reviewed Change Order #6 and approves the changes provided herein.

Description:

The Mile 3 project is nearing completion and barricades need to be added to continue the project for the remaining time that has been added into the project. Five change orders added 97 days and another 53 days were credited to the contractor for inclement weather and holidays. A total of 150 days have been add without adding barricades. Change Order #6 will add eight (8) months of barricade to the Mile 3 contract.

Hidalgo County is fully aware of this Change Order #6 and agrees to modify the current schedule of values to reflect the following changes. The original plans were prepared by Consultant L&G Engineering, and the change order modifications were prepared by B2Z Engineering. Change order #6 has been signed by both the Contractor and Hidalgo County and is ready for execution. The Mile 3 project is currently under construction and the contractor is awaiting TxDOT concurrence to incorporate the changes for payment.

Change order #6 does not require additional ROW or utility adjustments. Change order #6 does not impact the original environmental assessment, does not impact TDLR elements, does not impact wetlands, and does not impact waters of the US, archeological, historical, or social issues, endangered species, or any other regulated areas within the project. This change order will not cause a disturbance that would require a Construction Site Notice (CSN) modification or Notice of Intent (NOI) modification.

B2Z has reviewed the change order with Hidalgo County Precinct 3, to explain the breakdown of the items and dollar value changes according to the governing plans and specifications. Attached, see TxDOT Change Order Form 2146-L used to describe bid item changes and cost changes.

Modified Sheet No. included: NR.

CHANGE IN CONTRACT PRICE:	CHANGE IN CONTRACT TIME:
Original Contract Price <u>\$14,028,648.44</u>	Original Contract Time <u>480 Working Days</u>
Previous Change Orders <u>-\$133,963.08</u>	Previous Change Orders 97 Working Days

Contract Price prior to this Change Order <u>\$13,894,685.36</u>	Contract Time prior to this Change Order <u>577 Working Days</u>
Net increase/decrease of the Change Order <u>\$36,800.00</u>	Net increase/decrease of the Change Order <u>00 Working Days</u>
Contract Price with all approved Change Orders <u>\$13,931,485.36</u>	Contract Time with all approved Change Orders <u>577 Working Days</u>