

**L & G Consulting Engineers Inc**  
**2100 W. Expressway 83**  
**Mercedes, TX 78570**  
**(956) 565-9813 Fax (956) 565-9018**

**INVOICE #: 11329470**  
**INVOICE DATE: 06/30/23**

**BILL TO: 34**

Hidalgo County Pct. #1  
 902 Joe Stephens  
 Weslaco, TX 78596

**JOB: 190202**

FM 88 Project WA#2 (PO#861595)  
 From: 0.028 Miles N of SH 107  
 to FM 1925

<u>DESCRIPTION</u>	<u>CONTRACT</u>	<u>PREVIOUS APPLICATIONS</u>	<u>CURRENT COMPLETED</u>	<u>TOTAL COMPLETED</u>	<u>% COMPL</u>	<u>BALANCE TO FINISH</u>
Engineering services for the month of June 2023.						
Work Authorization No. 2 - To provide Engineering services required to conduct Traffic Counts and Balancing of Traffic Data for the FM 88 Project.						
11030-Traffic Projec	11,000.00		11,000.00	11,000.00	100.0	
16403-Project Mngmnt	11,006.00		11,006.00	11,006.00	100.0	
TOTALS:	22,006.00	0.00	22,006.00	22,006.00	100.0	0.00

ORIGINAL CONTRACT SUM	\$	22,006.00
CHANGE BY CHANGE ORDER	\$	0.00
CONTRACT SUM TO DATE	\$	22,006.00
TOTAL COMPLETED TO DATE	\$	22,006.00
LESS PREVIOUS INVOICES	\$	0.00



PROJECT MANAGER'S SIGNATURE

CURRENT PAYMENT DUE \$ 22,006.00

**AFFIDAVIT AND WAIVER OF LIEN  
PRIME CONTRACTOR**

STATE OF Texas

COUNTY OF Hidalgo

Personally appeared before me, the undersigned Notary Public for Marisela G. Marin, Secretary/Treasurer of L&G Consulting Engineers, Inc (Prime Contractor), who being duly sworn by me states on oath that all product suppliers and Subcontractors, payrolls, sales tax, privilege tax or license, old age benefits tax, state and federal unemployment insurance, and other liabilities incurred in the performance of Engineering Services Contract for the FM 88 Project WA#2 (PO#861595) (from: 0.028 Miles North of SH 107 (5<sup>th</sup> Ave) North to FM 1925 have been paid in full and that the above named Prime Contractor waives any claims and released Hidalgo County Pct. #1 (Owner) from any rights or claims (including lien rights) for debts due and owing by virtue of the furnishing of any labor, products, and supplies furnished for such improvements.

The above named Prime Contractor agrees to indemnify Hidalgo County Pct#1 and save them harmless on account of any loss he/she may sustain in reliance upon the Affidavit and Waiver of Lien including the amount of any lien he/she may be compelled to pay all costs relating thereto and a reasonable attorney's fee.

(Prime Contractor)

By: Marisela G Marin

Title: Secretary/Treasurer


Date: 6/30/2023

STATE OF TEXAS

KNOW ALL MEN BY THESE PRESENTS:

COUNTY OF HIDLAGO


Before me, the undersigned authority, on this day personally appeared Marisela G Marin, the Secretary/Treasurer (title) of L&G Consulting Engineers, Inc, known to me to be the person and officer whose name is subscribed to the foregoing instrument and acknowledged to me that he executed the same for the purposes therein expressed and in the capacity therein stated.



NOTARY PUBLIC in and for  
THE STATE OF TEXAS

Printed Name: Arturo Garcia Jr

My Commission Expires: 10/22/2023



# L&G Consulting Engineers, Inc.

July 3, 2023

Hon. David Fuentes  
Hidalgo County Commissioner, Pct. #1  
**Attn: Amy Saenz-Smith or Erica Espinoza**  
1902 Joe Stevens  
Weslaco, TX 78596

**RE: FM 88 Project – WA#2**  
**Limits: 0.028 Miles North of SH 107 (5<sup>th</sup> Ave) North to FM 1925**  
**PO#861595 - L&G Project#190202**

Dear Commissioner Fuentes:

We are submitting a monthly progress report in sufficient detail to support the progress of the work and in support of a request for payment. Attached for your approval is our FINAL invoice for services rendered during the month of June 2023.

The following is attached:


- L & G's Invoice
- Affidavit and Waiver of Lien
- Exhibit C – Work Schedule

## **Work Authorization#2 ~ To Provide engineering services required to conduct Traffic Counts and Balancing of Traffic**

		<b>% Complete</b>
<b>FC 11030 ~ CONDUCT TRAFFIC COUNTS AND BALANCING OF TRAFFIC DATA</b>		
24-hour turning movement counts were conducted by ETSI. The information that was gathered out in the field was analyzed and line diagrams showing the traffic count data per intersection were created as per TxDOT's request. Count recording sheets for each of the intersections were generated, as well as, the raw counts for the AM and PM peak hours and for the 24-hour period. The document was submitted to L&G Engineering for further processing.	<b>ETSI</b>	<b>100%</b>
<b>FC 16403 ~ PROJECT MANAGMENT</b>		
L&G Engineering has provided ETSI with project location maps and have been coordinating with ETSI, TxDOT, and the County. The 24-hour turning movement counts, line diagrams, count recording sheets, and the raw counts for the AM & PM peak hours and for the 24-hour period, was submitted to the County for their submittal to TxDOT.	<b>L&amp;G</b>	<b>100%</b>

Should you have any questions or require additional information, please do not hesitate to give me a call at (956) 585-1909.

Sincerely,

A handwritten signature in black ink, appearing to read "Armando Sandoval, P.E.", written in a cursive style.

Armando Sandoval, P.E  
Project Manager