

**EXHIBIT “F”**  
**Supplemental Agreement Form**

THE STATE OF TEXAS   §  
  §  
COUNTY OF HIDALGO   §

**SUPPLEMENTAL AGREEMENT NO. 1**  
**TO AGREEMENT FOR PROFESSIONAL ENGINEERING SERVICES**  
**C-21-224-03-16**

THIS **SUPPLEMENTAL AGREEMENT** is made pursuant to the terms and conditions of Article 9 of the Agreement made by and between **HIDALGO COUNTY**, acting herein by and through the **Commissioner’s Court**, hereinafter called the “**Owner**”, and GDJ Engineering, LLC Professional Engineers of, Edinburg, Texas, hereinafter called the “**Engineer**”.

**WITNESSETH**

**WHEREAS**, the **Owner** and the **Construction Manager** executed **Agreement C-21-224-03-16** on the day of March 16, 2021, concerning f Civil Engineering Services for Russell Road (Reconstruction of Mile 17.5 from Men Mack Road to Roofh Road) (hereinafter referred to as the “**Project**”); and

**WHEREAS**, on the 16<sup>th</sup> day of March 2021, **Owner** authorized a Project Specific Work Authorization to provide design services for for Russell Road (Reconstruction of Mile 17.5 from Men Mack Road to Roofh Road (hereinafter referred to as the “**Project**”); and

**WHEREAS**, it has become necessary to amend the Agreement to extend the termination date and allow time to complete all services as outlined in Attachment A – Services to be provided by Engineer.

**NOW, THEREFORE**, in consideration of the mutual covenants provided below, the **Owner** and the **Engineer** agree that said Agreement is amended as follows:

- I. Article 6 of the **Agreement, Term**, is revised to extend the termination date from July 11, 2023, to July 11, 2024.
- II. **All other provisions are unchanged and remain in full force and effect.**

**IN WITNESS WHEREOF**, the Engineer and the Owner have caused this Supplemental Agreement to the Agreement for Professional Services to be executed as of the 11<sup>th</sup> day of July, 2023.

**APPROVED BY COMMISSIONERS' COURT ON JULY 11, 2023**

**Agenda Item No. 91326**

**Executive Office: \_\_\_\_\_**

**ENGINEER:**  
GDJ Engineering, LLC.

**COUNTY:**  
COUNTY OF HIDALGO

\_\_\_\_\_  
Robert Macheska, P.E., C.F.M

\_\_\_\_\_  
Hon. Richard F. Cortez, County Judge

**ATTEST:**

\_\_\_\_\_  
Arturo Guajardo, Jr., County Clerk

**ATTACHMENTS:**

**SUPPLEMENTAL SIGNATURES:**