

May 3, 2023

The Honorable David Fuentes
Commissioner, Hidalgo County Pct. No. 1
Attn: Jorge Peña
1602 Joe Stephens
Weslaco, Texas 78596

RE: FM 1015
Limits: from Mile 12 to SH 107
C-18-196-08-14

Dear Commissioner Fuentes:

Attached for your review and approval is Supplemental No. 1 to the Main Agreement that was awarded to L&G Engineering on August 14, 2018, for the FM 1015 (from Mile 12 to SH 107).

This Supplemental is needed in order to extend the original agreement termination date of July 17, 2023, to July 17, 2028, for an additional five (5) years in order to complete the scope of work currently in process for this contract as outlined in the attached Exhibit C – Work Schedule.

Should you have any questions regarding this submittal, do not hesitate to call me at (956) 565-9813.

Sincerely,

A handwritten signature in blue ink, appearing to read 'Jacinto Garza', written over a light blue circular stamp.

Jacinto Garza, P.E.
CEO/President

Attachments

EXHIBIT "F"

Supplemental Agreement Form

THE STATE OF TEXAS §
 §
COUNTY OF HIDALGO §

SUPPLEMENTAL AGREEMENT NO. 1

TO AGREEMENT FOR PROFESSIONAL SERVICES

C-18-196-08-14

This SUPPLEMENTAL AGREEMENT is made pursuant to the terms and conditions of Article 8 of the Agreement made by and between HIDALGO COUNTY, acting herein by and through the Commissioner's Court, hereinafter called the "Owner", and L&G Consulting Engineers, Inc. d/b/a L&G Engineering, Professional Engineers of, Mercedes, Texas, hereinafter called "Engineer".

WITNESSETH

WHEREAS, the Owner and the Engineer executed the Agreement on the 14th day of August 2018 concerning engineering services required for the "FM 1015 from Mile 12 to SH 107" project for Hidalgo County Precinct No. 1 hereinafter referred to as the project; and,

WHEREAS, Article 3, Section 3.1 of the Agreement, Period of Services, Termination Date, establishes the termination date of this agreement; and,

WHEREAS, it has become necessary to amend the Agreement in order to extend the termination date and allow time to complete all tasks as outlined in Exhibit "C" - Work Schedule.

A. AGREEMENT

NOW THEREFORE, premises considered, the Owner and the Engineer agree that said Agreement is amended as follows:

- I. Section of the Agreement, Article 3. Period of Service, 3.1 Termination Date of the Agreement is amended as follows:

Agreement is hereby amended to extend the termination date from July 17, 2023, to July 17, 2028, in order to complete the engineering services identified in Exhibit B - Services to be provided by the Engineer and Exhibit C - Work Schedule of the Agreement.

Hidalgo County/L&G Engineering
Hidalgo County FM 1015 (from Mile 12 to SH 107) (C-18-196-08-14)
Supplemental Agreement No. 1 to Agreement for Professional Services

EXHIBIT "F"

Supplemental Agreement Form

All other provisions are unchanged and remain in full force and effect.

IN WITNESS WHEREOF, the Engineer and the Owner have caused this Supplemental Agreement to the Agreement for Professional Services to be executed and effective as of the date indicated below.

APPROVED

APPROVED BY COMMISSIONERS' COURT ON July 11, 2023.


Agenda Item No. 91547

Executive Office: _____

THE ENGINEER:

ENGINEER

BY: _____



THE OWNER:

HIDALGO COUNTY

BY: _____

Richard F. Cortez, County Judge

ATTEST:

Arturo Guajardo, Jr., County Clerk

ATTACHMENTS:

Hidalgo County/L&G Engineering
Hidalgo County FM 1015 (from Mile 12 to SH 107) (C-18-196-08-14)
Supplemental Agreement No. 1 to Agreement for Professional Services

