

CONSTRUCTION CONTRACT CHANGE ORDER NUMBER: 4

- CONTRACTOR: The Levy Company, Inc
- Change Order Work Limits: Sta. Rogers, Depot to Sta. Carmen Avila
- Type of Change (on federal-aid non-exempt projects): _____ (Major/Minor)
- Describe the change and the reason for the change order. When necessary, include exceptions to this agreement.

This change order is to match the actual quantiles to the proposed quantities. The result is a negative dollar change order.

CCSJ:	<u>N/A</u>
Project:	<u>Flashing Beacons</u>
Highway:	<u>Rogers, Depot</u>
County:	<u>Hidalgo</u>
District:	<u>N/A</u>
Contract Number:	<u>C-21-0686-10-19</u>

5. New or revised plan sheet(s) are attached and numbered: _____

Each signatory hereby warrants that each has the authority to execute this Change Order.

<p>By signing this change order, the contractor agrees to waive any and all claims for additional compensation due to any and all other expenses; additional changes for time, overhead and profit; or loss of compensation as a result of this change. Further, the contractor agrees that this agreement is made in accordance with Item 4 and the Contract. Exceptions should be noted in the response for #5 above.</p>	<p>The following information must be provided</p> <p>Time Ext. #: _____ Days added on this C.O.: <u>0</u></p> <p>Amt. added by this change order: <u>\$-5,226.25</u></p>
	<p>For TxDOT use only:</p> <p>Days participating: <u>N/A</u></p> <p>Amount participating: <u>N/A</u></p> <p>Signature _____ Date _____</p> <p>Name/Title _____</p>
<p>THE CONTRACTOR Date <u>7/11/23</u></p> <p>By <u>Jose Garcia</u></p> <p>Typed/Printed Name <u>Jose Garcia</u></p> <p>Typed/Printed Title <u>Project Manager</u></p>	

RECOMMENDED FOR EXECUTION:

Name/Title Date

Name/Title Date
 APPROVED REQUEST APPROVAL

Name/Title Date

Name/Title Date
 APPROVED REQUEST APPROVAL


Name/Title Date

Name/Title Date
 APPROVED REQUEST APPROVAL

Robert Macheska, P.E. 7/12/23
Name/Title Date

Name/Title Date
 APPROVED

Engineer's Seal:



APPROVED BY COMMISSIONERS' COURT ON July 25, 2023.

Agenda Item No. 91672

Executive Office: _____

Contractor:
The Levy Company, Inc.

COUNTY:
COUNTY OF HIDALGO

Jose Garcia, Project Manager

Hon. Richard F. Cortez, County Judge

ATTEST:

Arturo Guajardo, Jr., County Clerk

ATTACHMENTS:

SUPPLEMENTAL SIGNATURES:
GDJ Engineering, LLC

Robert Macheska, P.E.

Change Order # 4 Flashing Beacon Project

To: The Levy Company, Inc
16294 IH 35 North
Selma, TX 78154-1212

From Owner: Hidalgo County Precinct #4
and: GDJ Engineering, LLC

Project: Flashing Beacons
Contract: C-21-0686-10-19
Limits: Chapin St., Depot Rd and Carmen Avila

Change Order #4 is a deduction to match the underrun of the quantities

CHANGE IN CONTRACT PRICE:	CHANGE IN CONTRACT TIME:
Original Contract Price <u>\$140,952.50</u>	Original Contract Time <u>70 Calendar Days</u>
Previous Change Orders <u>\$88,372.77</u>	Previous Change Orders 15 Calendar Days

Contract Price prior to this Change Order <u>\$229,325.20</u>	Contract Time prior to this Change Order <u>85 Calendar Days</u>
Net increase/decrease of the Change Order <u>\$-5,226.25</u>	Net increase/decrease of the Change Order <u>0 Calendar Days</u>
Contract Price with all approved Change Orders <u>\$224,099.02</u>	Contract Time with all approved Change Orders <u>85 Calendar Days</u>



16294 IH 35 N.
Selma TX 78154
210.497.4500 phone
210-653-2835 fax

July 7th, 2022

Mr. Nick Perez
Hidalgo County

Re: Hidalgo County
Project – Flashing Beacons Depot, Chapin, Carmen Avila
Project #C-21-0686-10-19
Levy Job #2021-815
Field Change – Over & Underruns

Dear Mr. Perez:

We offer the attached field change price proposal in order to finalize our contract. The quantities in question differed from the actual planned quantities resulting in a net negative change order.

Sincerely,

Jose Garcia,
The Levy Company, Inc.



THE LEVY COMPANY, INC.

OWNER: Hidalgo County
 PROJECT: 10th St @ CHAPIN St & ROGERS Rd @ DEPOT Rd
 PROJECT #: C-21-0686-10-19
 LEVY JOB NO. 2021-815

FIELD CHANGE: Over & Under Runs

DATE: 7/5/2023

ITEM	DESCRIPTION	UNIT	ORIG PLUS PREV REVISED QUANT	FC QUANT	NEW TOTAL QUANT	UNIT PRICE	FC AMOUNT
618 6058	CONDT (PVC)(SCH 80)(4")	LF	70.00	10.00	80.00	\$45.00	\$450.00
620 6009	ELEC CONDR (NO. 6) BARE	LF	70.00	35.00	105.00	\$2.40	\$84.00
620 6010	ELEC CONDR (NO. 6) INSULATED	LF	230.00	-20.00	210.00	\$2.40	-\$48.00
621 6005	TRAY CABLE (4 CONDR)(12 AWG)	LF	450.00	-10.00	440.00	\$2.65	-\$26.50
625 6002	ZINC-COAT STL WIRE STRAND (3/16")	LF	395.00	80.00	475.00	\$3.80	\$304.00
625 6003	ZINC-COAT STL WIRE STRAND (3/8")	LF	95.00	25.00	120.00	\$5.25	\$131.25
625 6004	ZINC-COAT STL WIRE STRAND (5/16")	LF	395.00	80.00	475.00	\$3.80	\$304.00
684 6010	TRF SIG CBL (TY A)(12 AWG)(5 CONDR)	LF	735.00	40.00	775.00	\$2.75	\$110.00
6185 6002	TMA (STATIONARY)	LF	20.00	-20.00	0.00	\$210.00	-\$4,200.00
625 6003 CO#1	ZINC-COAT STL WIRE STRAND (3/8")	LF	90.00	10.00	100.00	\$6.50	\$65.00
6185 6002 CO#1	TMA (STATIONARY)	LF	10.00	-10.00	0.00	\$240.00	-\$2,400.00
					0.00		\$0.00
TOTAL FIELD CHANGE AMOUNT							-\$5,226.25

Notes: