



MBE, WBE, HUB CERTIFIED UTILITY CONTRACTOR
FIRE SPRINKLER-UNDERGROUND REGISTRATION No. SCR-U-1948836

3914 RIO GRANDE CARE RD
EDINBURG, TX 78541

CONTRACT CHANGE ORDER

CITY/OWNER: Hidalgo County Pct #4 902 N Doolittle Rd Edinburg, TX 78542	June 28, 2023 CHANGE ORDER NO: 7 PROJECT NO: 228 PROJECT NAME: TERRY - ROGERS RD TO NORTH BRANCH
CONTRACTOR/FIRM: The 5125 Company 3914 Rio Grande Care Rd Edinburg TX 78541	
You are hereby requested to comply with the following changes from the contract plans and specifications:	

<input type="checkbox"/>	Final Quantitative Adjustments	<input checked="" type="checkbox"/>	Quantitative Deletion
<input type="checkbox"/>	Unit Prices	<input type="checkbox"/>	Time Extension
<input checked="" type="checkbox"/>	Quantitative Addition	<input type="checkbox"/>	Other

REASON: **RFI#26 Conflict with existing Irrigation Line.
Add/Delete Quantitative**

Contract Price prior to Change Order.....	\$	1,924,938.00
Net Increase/Decrease of this Change Order.....	\$	58,668.00
Contract Price with Change Order.....	\$	1,983,606.00
Increase/Decrease in time.....		_____ days.


SIGNATURE DATE 8/11/2023

<input type="checkbox"/>	APPROVED	<input type="checkbox"/>	NOT APPROVED
--------------------------	----------	--------------------------	--------------

OWNER/CITY OFFICIAL:	DATE	PROJECT ENGINEER/ARCHITECT	DATE
TITLE _____			

"ATTACHMENT A"

Project: **Terry-Rogers Rd to North Branch Stormwater Project**
 Re: **RFI#26**

Item No.	Description	Qty	Unit Price	Total Amt
1	24" Rcp Pipe	1312	\$ 90.00	\$ 118,080.00
2	18" Rcp Pipe	269	\$ 75.00	\$ 20,175.00
3	18" Hpp (Driveways)	486	\$ 63.00	\$ 30,618.00
4	Proposed Cut & Restore Caliche Driveways	445	\$ 19.00	\$ 8,455.00
5	Concrete Rip-Rap	23	\$ 260.00	\$ 5,980.00
5	Type C Inlet w/ Concrete Canasta	3	\$ 4,000.00	\$ 12,000.00
TOTAL ADDITIONS				\$ 195,308.00

Item No.	Description	Qty	Unit Price	Total Amt
D1	30" Rcp Pipe	1312	\$ (95.00)	\$ (124,640.00)
D2	Type C Inlet	3	\$ (4,000.00)	\$ (12,000.00)
TOTAL DEDUCTIONS REVISED PLANS RFI#26				\$ (136,640.00)

TOTAL AMOUNT INCREASE OF THIS CHANGE ORDER \$ 58,668.00

BREAKDOWN

24" RCP PIPE			18" RCP PIPE			30" RCP PIPE			RIP-RAP XINGS		
PG	QTY	UNIT	PG	QTY	UNIT	PG	QTY	UNIT	PG	QTY	UNIT
C01-01	297	LF	C01-01	72	LF	C-01-01	-297	LF	TERRY RD	1.5	SY
C01-02	275	LF	C01-01	48	LF	C01-02	-275	LF	S. 17 1/2	2.5	SY
C01-02	325	LF	C01-01	33	LF	C01-02	-325	LF	N. 17 1/2	9	SY
C01-03	200	LF	C01-02	32	LF	C01-03	-200	LF	SHARP RD	10	SY
C01-03	215	LF	C01-03	31	LF	C01-03	-215	LF			
			C01-19	53	LF						
TOTAL	1312	LF	TOTAL	269	LF	TOTAL	-1312	LF	TOTAL	23	SY







Mile 17 1/2 Rd



30



20 LF 18" HPP
13 SY CALICHE

60 LF 18" HPP
68 SY CALICHE

20 LF 18" HPP
18 SY CALICHE

N Terrace Rd

N Terrace Rd

N Terrace Rd

N Terrace Rd

N Lacey Rd

N Lacey Rd

Blossom Rd

30



201F 18" HPP
24 SY CALICHE

201F 18" HPP
25 SY ASPHALT

201F 18" HPP
25SY ASPHALT

201F 18" HPP
25SY ASPHALT





