



MBE, WBE, HUB CERTIFIED UTILITY CONTRACTOR  
FIRE SPRINKLER-UNDERGROUND REGISTRATION No. SCR-U-1948836

3914 RIO GRANDE CARE RD  
EDINBURG, TX 78541

CONTRACT CHANGE ORDER

CITY/OWNER: <b>Hidalgo County Pct#4 902 N Doolittle Rd Edinburg, TX 78542</b>	August 25, 2023 CHANGE ORDER NO: 8 PROJECT NO: 228 PROJECT NAME: <b>TERRY - ROGERS RD TO NORTH BRANCH</b>
CONTRACTOR/FIRM: <b>The 5125 Company 3914 Rio Grande Care Rd Edinburg TX 78541</b>	
You are hereby requested to comply with the following changes from the contract plans and specifications:	

<input checked="" type="checkbox"/> Final Quantitative Adjustments	<input type="checkbox"/> Quantitative Deletion
<input type="checkbox"/> Unit Prices	<input type="checkbox"/> Time Extension
<input type="checkbox"/> Quantitative Addition	<input type="checkbox"/> Other

REASON: **Inlet Adjustments on Barreda Circle South**

Contract Price prior to Change Order..... \$ 1,983,606.00  
 Net Increase/Decrease of this Change Order..... \$ 7,500.00  
 Contract Price with Change Order..... \$ 1,991,106.00  
 Increase/Decrease in time..... 45 days.

  
 SIGNATURE DATE 8/25/2023

APPROVED  NOT APPROVED

OWNER/CITY OFFICIAL: \_\_\_\_\_ DATE \_\_\_\_\_ PROJECT ENGINEER/ARCHITECT  DATE 8-28-23

TITLE \_\_\_\_\_

**"ATTACHMENT A"**

Project: Terry-Rogers Rd to North Branch Stormwater Project  
Re: Inlet Adjustment on Barreda Circle South

Item No.	Description	Qty	Unit Price	Total Amt
1	Inlet Adj. Sta 2+55	1	\$ 2,500.00	\$ 2,500.00
2	Inlet Adj. Sta 3+10	1	\$ 2,500.00	\$ 2,500.00
3	Inlet Adj. Sta 5+21	1	\$ 2,500.00	\$ 2,500.00
<b>TOTAL ADDITIONS</b>				<b>\$ 7,500.00</b>

**TOTAL AMOUNT INCREASE OF THIS CHANGE ORDER \$ 7,500.00**

AS PER VENDOR THERE IS A LEAD TIME OF 3-4 WEEKS TO PRODUCE RISERS