



P.O. Box 2724  
 McAllen, Tx. 78502  
 (956) 585-3773

Invoice

Date	Invoice #
11/1/2023	20400

Please send remittance with copy of invoice to:  
 Attn: Mrs. Aisha Gonzalez  
 P.O. Box 2724  
 McAllen, Tx. 78502

Bill To:  
 Hidalgo County Precinct #2  
 300 W. Hall Acres Rd.  
 Pharr, TX 78577

Project Info:  
 Contract #C-21-0944-02-08  
 WA#2 - Rec. Trails Connectivity Project

RECEIVED NOV 02 2023

B2Z JOB: 2310 *PA# 861129*

Billing Period **October 2023**

*ARPA-21-122-040*

Description	Contract	Previous Applications	Current Completed	Total Completed	% Complete	<i>Bal</i>
<b>Segment 1 : Mission Trails Extension Route</b>						
Task 1 - Survey Fee (Aerial Flight Data Processing, Base Map, Full Topo, and Utilities)	\$ 110,000.00	\$ 101,200.00	\$ -	\$ 101,200.00	92%	<i>8,800.00</i>
Task 2 - Geotechnical Evaluation, Road Crossings, Soil Nail Parameters, Pavement Design	\$ 38,676.66	\$ 19,338.33	\$ 3,867.67	\$ 23,206.00	60%	<i>15,470.66</i>
Task 3 - Hydrology & Hydraulics of Proposed Trail on Mission Inlet	\$ 25,442.24	\$ 12,721.12	\$ 2,544.22	\$ 15,265.34	60%	<i>10,176.90</i>
Task 4 - PS&E Development	\$ 387,276.54	\$ 174,274.44	\$ 77,455.31	\$ 251,729.75	65%	<i>135,546.79</i>
Task 5 - Permitted Utilities Coordination to Adjust	\$ 16,995.88	\$ 13,596.70	\$ -	\$ 13,596.70	80%	<i>3,399.18</i>
Task 6 - Meetings & Coordination w/HCDD#1 on Mission Inlet JUA/Permit & Conway Crossing	\$ 15,476.56	\$ 4,642.97	\$ 4,642.97	\$ 9,285.94	60%	<i>6,190.62</i>
Task 7 - Coordination & Outreach with Affected Municipalities (McAllen & Mission)	\$ 7,036.56	\$ 3,518.28	\$ 1,055.48	\$ 4,573.76	65%	<i>2,462.80</i>
Task 8 - Meetings & Coordination w/P2 & P3 in Support Project Development Activities	\$ 19,699.80	\$ 11,819.88	\$ 1,969.98	\$ 13,789.86	70%	<i>5,909.94</i>
<b>Segment 2 : McAllen Extension Route</b>						
Task 1 - Survey Fee (Aerial Flight Data Processing, Base Map, Full Topo, and Utilities)	\$ 40,000.00	\$ 28,000.00	\$ -	\$ 28,000.00	70%	<i>12,000.00</i>
Task 2 - Geotechnical Evaluation, Road Crossings, Soil Nail Parameters, Pavement Design	\$ 34,655.26	\$ 17,327.63	\$ -	\$ 17,327.63	50%	<i>17,327.63</i>
Task 3 - Hydrology & Hydraulics of Proposed Trail on Mission Inlet	\$ 16,287.68	\$ 9,772.61	\$ -	\$ 9,772.61	60%	<i>6,515.07</i>
Task 4 - PS&E Development	\$ 176,907.60	\$ 70,763.04	\$ -	\$ 70,763.04	40%	<i>106,144.56</i>
Task 5 - Permitted Utilities Coordination to Adjust	\$ 8,497.94	\$ 4,673.87	\$ -	\$ 4,673.87	55%	<i>3,824.07</i>
Task 6 - Meetings & Coordination w/HCDD#1 on Mission Inlet JUA/Permit & Conway Crossing	\$ 13,017.30	\$ 5,206.92	\$ -	\$ 5,206.92	40%	<i>7,810.38</i>
Task 7 - Coordination & Outreach with Affected Municipalities (McAllen & Mission)	\$ 7,036.56	\$ 3,518.28	\$ -	\$ 3,518.28	50%	<i>3,518.28</i>
Task 8 - Meetings & Coordination w/P2 & P3 in Support Project Development Activities	\$ 6,553.72	\$ 3,932.23	\$ -	\$ 3,932.23	60%	<i>2,621.49</i>

**Segment 3 : Hidalgo Extension Route**

Task 1 - Survey Fee (Aerial Flight Data Processing, Base Map, Full Topo, and Utilities)	\$ 35,000.00 ✓	\$ 24,500.00 ✓	\$ -	\$ 24,500.00 ✓	70%	10,500.00
Task 2 - Geotechnical Evaluation, Road Crossings, Soil Nail Parameters, Pavement Design	\$ 10,618.50 ✓	\$ 6,371.10 ✓	\$ -	\$ 6,371.10 ✓	60%	4,247.40
Task 3 - Hydrology & Hydraulics of Proposed Trail on Mission Inlet	\$ 21,264.10 ✓	\$ 12,758.46 ✓	\$ -	\$ 12,758.46 ✓	60%	8,505.64
Task 4 - PS&E Development	\$ 109,377.52 ✓	\$ 65,626.51 ✓	\$ -	\$ 65,626.51 ✓	60%	43,751.01
Task 5 - Permitted Utilities Coordination to Adjust	\$ 13,017.30 ✓	\$ 7,810.38 ✓	\$ -	\$ 7,810.38 ✓	60%	5,204.92
Task 6 - Meetings & Coordination w/HCDD#1 on Mission Inlet JUA/Permit & Conway Crossing	\$ 8,497.94 ✓	\$ 4,248.97 ✓	\$ -	\$ 4,248.97 ✓	50%	4,248.97
Task 7 - Coordination & Outreach with Affected Municipalities (McAllen & Mission)	\$ 7,036.56 ✓	\$ 3,518.28 ✓	\$ -	\$ 3,518.28 ✓	50%	3,518.28
Task 8 - Meetings & Coordination w/P2 & P3 in Support Project Development Activities	\$ 9,611.70 ✓	\$ 4,325.27 ✓	\$ -	\$ 4,325.27 ✓	45%	5,286.43
<b>Direct Expenses</b>	\$ 11,975.68 ✓	\$ 9,580.54 ✓	\$ -	\$ 9,580.54 ✓	80%	2,395.14
	<u>1,149,959.60</u>	<u>623,045.81</u>		<u>91,535.63</u>		<u>435,378.16</u>
				<b>Total For This Billing Period</b>		<b>91,535.63</b>

**Work Authorization ~ Summary**

WA No.	WA Amount	Previously Inv.	Percent Complete	Remaining Balance
2	\$1,149,959.60 ✓	\$623,045.81 ✓	62.1%	\$435,378.16

  
 \_\_\_\_\_  
 Aisha Gonzalez - President

PO # 861129  
3 -1290-452-67-115-233-2-740  
 Req # 470048  
**\$ 91,535.63**

INVOICE RECEIVED BY:

Lupita Garza ON 11/2/23

GOODS/SERVICES RECEIVED BY:

Eddie Cantu ON 10/01-31/23

November 1, 2023

Hon. Eddie Cantu  
 Commissioner, Hidalgo County Pct. #2  
 300 W. Hall Acres Rd.  
 Pharr, TX 78577

**RE: Contract # C-21-0944-02-08 ~ Recreational Trails Connectivity Project  
 Work Authorization #2 ~ Survey, Geotechnical, and PS&E**

Dear Commissioner Cantu:

Attached for your review and approval is our invoice for services rendered under Work Authorization #2 during October 2023 on the subject-referenced project.

The following is attached:

- Invoice No. 20400 ✓


The following is a narrative of the progress for this period.

TASK	% Complete
<b>Mission Trails Extension Route</b>	<b>70%</b>
<p><b><u>UPDATED:</u></b></p> <p>B2Z has completed 70 percent of the following sub-categories for this segment:</p> <ul style="list-style-type: none"> <li>1 ~ 95% of the surveys were completed.</li> <li>4 ~ 65% of PS&amp;E developed.               <ul style="list-style-type: none"> <li>- Existing terrain developed.</li> <li>- Alignment and profile developed.</li> <li>- P&amp;P sheets cut and in the process of refining.</li> </ul> </li> </ul>	
<b>2 ~ McAllen Extension Route</b>	<b>47%</b>
<p><b><u>NO UPDATE:</u></b></p> <p>B2Z has completed 47 percent of the following sub-categories for this segment:</p> <ul style="list-style-type: none"> <li>1 ~ 80% of the survey completed.</li> <li>4 ~ 40% of PS&amp;E developed.               <ul style="list-style-type: none"> <li>- Existing terrain developed.</li> <li>- Alignment and profile developed.</li> <li>- P&amp;P sheets cut and in the process of refining.</li> </ul> </li> </ul>	

<b>Three ~ Hidalgo Extension Route</b>	<b>60%</b>
<p><b><u>NO UPDATE:</u></b></p> <p>B2Z has completed 60 percent of the following sub-categories for this segment:</p> <ul style="list-style-type: none"> <li>1 ~95% of the survey completed.</li> <li>4 ~ 65% of PS&amp;E developed. <ul style="list-style-type: none"> <li>- Existing terrain developed.</li> <li>- Alignment and profile developed.</li> <li>- P&amp;P sheets cut and in the process of refining.</li> </ul> </li> </ul>	
<b>Direct Expenses</b>	<b>80%</b>
<p><b><u>NO UPDATE:</u></b></p> <p>B2Z has completed 80% of direct expense items. Items completed or in the process are:</p> <ul style="list-style-type: none"> <li>- Drone activity</li> <li>- Mileage</li> </ul>	

Should you have any questions regarding this submittal, please do not hesitate to call me at (956) 585-3773.

Sincerely,




---

Armando Pompa  
Project Manager



# Purchase Order COUNTY OF HIDALGO

PO# 861129

DATE: 03/09/23

PAGE NO: 1 Of 1

**PO TYPE:**

**VENDOR:** 449121

**REQ:** 00470048

**PHONE:** (956) 585-3773

**Fax:** (956) 583-7116

**EMAIL:** Reza@B2ZEng.com

**SHIP TO:** HIDALGO CO. PCT 2

300 WEST HALL ACRES, SUITE G  
PHARR TX 78577

B2Z ENGINEERING, LLC  
900 S. STEWART RD. SUITE 4  
MISSION TX 78572

**CONTACT:** EDUARDO CANTU

(956) 787-1891

**SITE:** BUDGET AND MANAGEMENT

**CONTRACT NO:** C-21-0944-02-08

**SPECIAL INSTRUCTIONS:**

**VENDOR NOTES**

1. Do not add to, or alter this Purchase Order. This Order is not renewable.
2. TAX EXEMPTION: This Purchase Order may be accepted in lieu of Exemption Certificate
3. This Order is also placed F.O.B. Destination. Vendor must repay all shipping costs.
4. Invoice each Purchase Order singly. Original invoices are required customer copy may be accepted. Our number must appear on all invoices, bills of lading, and packages.
5. Payment will be made only for bona fide and full completed orders, unless otherwise attached.

QTY	UOM	DESCRIPTION	UNIT PRICE	AMOUNT
		DO NOT DUPLICATE ORDER		
		SAM:DZK2ZFJGB729 C-21-0944-02-08 - PCT 2 RECREATIONAL TRAILS CONNECTIVITY PROJECT - ENGINEERING SERVICES		
		ARPA PROJECT NO.: ARPA-21-122-140 APPROVED BY CC 2/22/22 AI#83858		
		WORK AUTHORIZATION NO. 2 APPROVED BY CC 11/15/22 AI#88391		
1.00	LOT	CC WORK AUTHORIZATION NO. 2 FOR ENGINEER TO PROVIDE SURVEYING, GEOTECHNICAL, AND PLANS, SPECIFICATIONS, AND ESTIMATES (PS&E) FOR THE RECREATIONAL TRAILS CONNECTIVITY PROJECT (MISSION EXTENSION SEGMENT, MCALLEN EXTENSION SEGMENT, & HIDALGO EXTENSION SEGMENT)	1,149,959.6000	1,149,959.60
		<b>TOTAL:</b>		1,149,959.60
		REPORT ROAD HAZARDS 1-866-HCR-SAFE OR 1-866-427-7233		
		***** For Hidalgo County use only 3-1290-452-67-115-233-2-740		1,149,959.60

Authorized by: \_\_\_\_\_