



Change of Directives #14

RE: HIDALGO COUNTY - Willacy Regional Facility
2802 S. Business Hwy 281
Edinburg, TX 78539

Change of Directives No. 14

Date: 10/23/2023

Contract Date: 5/30/2023

Contractor's Project Number: 23-0435-00

THE CONTRACT IS CHANGED AS FOLLOWS:

CD No.	Description of Work	Cost
14	Walk In Cooler #1	
	Furnish and install specified refrigerant.	
	Perform leak test.	
	Walk In Cooler #2	
	Remove existing (3) Evaporator motors.	
	Furnish and install (3) new Evaporator Motors.	
	Walk In Freezer #1	
	Remove existing faulty defrost termination and fan delay switch.	
	Furnish and install new defrost termination switch and fan delay.	
	Walk In Freezer #2	
	Furnish and install specified refrigerant.	
	Perform leak test.	
		Insurances \$0
		8% Overhead \$0
		Total CD No.14 \$14,000

Proposed Change (PC)

NOTE: NOT VALID UNTIL SIGNED BY OWNER, CONSULTANT, AND CONTRACTOR

The Original Contract Amount was.....	\$2,299,538.00
Net Change to Contract Amount by previously authorized Change Orders.....	\$0.00
The Contract Amount Prior to this Change Order Was.....	\$0.00
The Contract Amount will be increased [] decreased [] unchanged [X] by this Change Order Amount of	\$0.00
The New Contract Amount including this Change Order will be.....	\$2,299,538.00
The Contract Time will be increased [] decreased [] unchanged [X] by...	days

General Contractor:
Noble Texas Builders
 108 S. Main Street
 La Feria, TX 78559

Owner/Owner's Authorized Representative:

By: _____
 Date: _____

By: _____
 Date: _____