



# Change of Directives #18

RE: HIDALGO COUNTY - Willacy Regional Facility  
2802 S. Business Hwy 281  
Edinburg, TX 78539

Change of Directives No. 18

Date: 11/21/2023

Contract Date: 5/30/2023

Contractor's Project Number: 23-0435-00

THE CONTRACT IS CHANGED AS FOLLOWS:

CD No.	Description of Work	Cost
18	Removal / knockout of CMU pcs at various locations inside facility	
	Removal of CMU pcs at second course of partitions.	
	2 hands of Paint touch ups at openings only.	
	Cement plaster to finish openings properly if not filled with grout in cells.	
	Block Filler as required	
	(1) Rebar install at plumbing chase wall (Intake Room).	
	Insurances	\$0
	8% Overhead	\$0
	<b>Total CD No.18</b>	<b>\$7,436</b>

Proposed Change (PC)

**NOTE: NOT VALID UNTIL SIGNED BY OWNER, CONSULTANT, AND CONTRACTOR**

The Original Contract Amount was.....	\$2,299,538.00
Net Change to Contract Amount by previously authorized Change Orders.....	\$0.00
The Contract Amount Prior to this Change Order Was.....	\$0.00
The Contract Amount will be increased [ ] decreased [ ] unchanged [X] by this Change Order Amount of .....	\$0.00
The New Contract Amount including this Change Order will be.....	\$2,299,538.00
The Contract Time will be increased [ ] decreased [ ] unchanged [X] by...	days

General Contractor:  
**Noble Texas Builders**  
 108 S. Main Street  
 La Feria, TX 78559

Owner/Owner's Authorized Representative:

By: \_\_\_\_\_  
 Date: \_\_\_\_\_

By: \_\_\_\_\_  
 Date: \_\_\_\_\_