



Change of Directives #19

RE: HIDALGO COUNTY - Willacy Regional Facility
2802 S. Business Hwy 281
Edinburg, TX 78539

Change of Directives No. 19

Date: 11/21/2023

Contract Date: 5/30/2023

Contractor's Project Number: 23-0435-00

THE CONTRACT IS CHANGED AS FOLLOWS:

CD No.	Description of Work	Cost
19	Replace existing 75kVA 480V-120/208V transformer	
	The following repairs have been done to fix the humming	
	1. Installation of isolation pads	
	2. Loosened the factory bolts on internal isolation pads	
	3. Bonded the transformer	
	4. Ran new ground wire to grounded rod	
	5. Checked voltage on both line and load sides	
	Humming continued	
	Insurances	\$0
	8% Overhead	\$0
	Total CD No.19	\$7,269

Proposed Change (PC)

NOTE: NOT VALID UNTIL SIGNED BY OWNER, CONSULTANT, AND CONTRACTOR

The Original Contract Amount was.....	\$2,299,538.00
Net Change to Contract Amount by previously authorized Change Orders.....	\$0.00
The Contract Amount Prior to this Change Order Was.....	\$0.00
The Contract Amount will be increased [] decreased [] unchanged [X] by this Change Order Amount of	\$0.00
The New Contract Amount including this Change Order will be.....	\$2,299,538.00
The Contract Time will be increased [] decreased [] unchanged [X] by...	days

General Contractor:
Noble Texas Builders
 108 S. Main Street
 La Feria, TX 78559

Owner/Owner's Authorized Representative:

By: _____
 Date: _____

By: _____
 Date: _____