



Change of Directives #22

RE: HIDALGO COUNTY - Willacy Regional Facility
2802 S. Business Hwy 281
Edinburg, TX 78539

Change of Directives No. 22

Date: 12/05/2023

Contract Date: 5/30/2023

Contractor's Project Number: 23-0435-00

THE CONTRACT IS CHANGED AS FOLLOWS:

CD No.	Description of Work	Cost
22	Intercom cable run and replacement	\$2,850
	16/4 Stranded cable up to 1,000 ft	
	Labor	
	Insurances	\$0
	8% Overhead	\$0
	Total CD No.22	\$2,850

Proposed Change (PC)

NOTE: NOT VALID UNTIL SIGNED BY OWNER, CONSULTANT, AND CONTRACTOR

The Original Contract Amount was.....	\$2,299,538.00
Net Change to Contract Amount by previously authorized Change Orders.....	\$0.00
The Contract Amount Prior to this Change Order Was.....	\$0.00
The Contract Amount will be increased [] decreased [] unchanged [X] by this Change Order Amount of	\$0.00
The New Contract Amount including this Change Order will be.....	\$2,299,538.00
The Contract Time will be increased [] decreased [] unchanged [X] by...	days

General Contractor:
Noble Texas Builders
 108 S. Main Street
 La Feria, TX 78559

Owner/Owner's Authorized Representative:

By: _____
 Date: _____

By: _____
 Date: _____