



# Change of Directives #20

RE: HIDALGO COUNTY - Willacy Regional Facility  
2802 S. Business Hwy 281  
Edinburg, TX 78539

Change of Directives No. 20

Date: 11/21/2023

Contract Date: 5/30/2023

Contractor's Project Number: 23-0435-00

THE CONTRACT IS CHANGED AS FOLLOWS:

CD No.	Description of Work	Cost
20	Furnish and install disconnects and electrical connection to (3) RTU's	\$5,293
	Provide a full power startup of unit	
	Furnish and install gas line connections for (3) RTU's	\$400
	Insurances	\$0
	8% Overhead	\$0
	<b>Total CD No.20</b>	<b>\$5,693</b>

Proposed Change (PC)

**NOTE: NOT VALID UNTIL SIGNED BY OWNER, CONSULTANT, AND CONTRACTOR**

The Original Contract Amount was.....	\$2,299,538.00
Net Change to Contract Amount by previously authorized Change Orders.....	\$0.00
The Contract Amount Prior to this Change Order Was.....	\$0.00
The Contract Amount will be increased <input type="checkbox"/> decreased <input type="checkbox"/> unchanged <input checked="" type="checkbox"/> by this Change Order Amount of .....	\$0.00
The New Contract Amount including this Change Order will be.....	\$2,299,538.00
The Contract Time will be increased <input type="checkbox"/> decreased <input type="checkbox"/> unchanged <input checked="" type="checkbox"/> by...	days

General Contractor:  
**Noble Texas Builders**  
 108 S. Main Street  
 La Feria, TX 78559

Owner/Owner's Authorized Representative:

By: \_\_\_\_\_  
 Date: \_\_\_\_\_

By: \_\_\_\_\_  
 Date: \_\_\_\_\_