


CHANGE ORDER NO. ONE (1)

Project: North Main Drain III Phase II Stormwater Project For Precinct 4
DATE OF ISSUANCE: 12/15/203 _____ **EFFECTIVE DATE:** _____

OWNER: Hidalgo County
OWNER'S CONTRACT NO.: c-23-0261-08-22-10/ARPA-22-124-096
CONTRACTOR: Mor-Will, LLC
 808 S Shar Rd Ste 5 PMB 274
 Mission Tx 78572
ENGINEER: L&G Engineering
 David Saenz PE 


You are directed to make the following changes in the Contract Documents.

Description:	15" 80 PSI PVC Irrigation Line (W/ Tie into Exist Irrigation Line and Two (2) 45 Deg 80 1. PSI PVC Elbows LF 981 \$ 85.00 \$ 83,385.00 2. 16" RCP Removal LF 981 \$ 10.00 \$ 9,810.00 18" Storm Field Drain Line Extensions (Include Pipe Set and Type C Inlet) EA 2 \$ 8,500.00 \$ 17,000.00 3. 4. 5. 6. 7. 8. 9.
--------------	--


Reason for Change Order:
 1. On site chagnes
 2.

Attachments:

CHANGE IN CONTRACT PRICE:		CHANGE IN CONTRACT TIME:	
Original Contract Price	Original Contract Time for		9/15/2023
\$ 2,399,741.27	Substantial Completion:		180 <small>calendar days or dates</small>
Net Changes from previous Change Order	Net Change from previous Change Orders		0 <small>calendar days</small>
\$ -	Contract Time prior to this Change Order		
Contract Price prior to this Change Order	Substantial Completion:		180 <small>calendar days or dates</small>
\$ 2,399,741.27	Net Increase(decrease) of this Change Order		30 <small>calendar days</small>
Net Increase(decrease) of this Change Order	Contract Time with all approved Change Orders		4/12/2024
\$ 110,195.00	Substantial Completion:		210 <small>calendar days or dates</small>
Contract Price with all approved Change Orders	Net % increase(decrease) from original contract price.		
\$ 2,509,936.27	4.59%		

RECOMMENDED:
 By: 
 Engineer (Authorized Signature)
 Date: 02/29/2024

APPROVED:
 By: _____
 Owner (Authorized Signature)
 Date: _____

ACCEPTED:
 By: 
 Contractor (Authorized Signature)
 Date: 2.28.24

CHANGE ORDER ONE (1)

Project: HIDALGO COUNTY PRECINCT 4 - NORTH MAIN DRAIN III PH II STORMWATER PROJECT

DATE OF ISSUANCE: 12/20/2023 **EFFECTIVE DATE:** _____
Revised date

OWNER: Hidalgo County Precinct No 4
1051 N Doolittle Rd
Edinburg, TX 78542

CONTRACTOR: Mor-Wil, L.L.C
808 Shary Rd. Ste. 5 PMB 274
Mission, Texas 78572

ENGINEER: L&G Engineering
David Saenz, PE

QUANTITY	UNIT	DESCRIPTION	UNIT PRICE	AMOUNT
981	LF	15" 80 PSI PVC Irrigation Line (W/ Tie Into Exist Irrigation Line and Two (2) 45 Deg 80 PSI PVC Elbows)	\$ 85.00	\$ 83,385.00
981	LF	16" RCP Removal	\$ 10.00	\$ 9,810.00
2	EA	18" Storm Field Drain Line Extensions (Include Pipe Set and Type C Inlet)	\$ 8,500.00	\$ 17,000.00
Subtotal			\$	110,195.00

TIME - ADDITION				
30	DAYS	ADD. WORK		\$ -

CHANGE IN CONTRACT TIME:	
Original Contract Time for	9/15/2023
Substantial Completion:	180
	<small>calendar days or dates</small>
Net Change from previous Change Orders	0
	<small>calendar days</small>
Contract Time prior to this Change Order	
Substantial Completion:	3/13/2024
	180
	<small>calendar days or dates</small>
Net Increase(decrease) of this Change Order	30
	<small>calendar days</small>
Contract Time with all approved Change Orders	
Substantial Completion:	4/12/2024
	210
	<small>calendar days or dates</small>

A. Garza 12/20/2023
Signature Date
 Albert Garza
 956-456-0628
 Email: albert.garza03@yahoo.com

Approved

Not Approved

OWNER/CITY OFFICIAL _____ DATE _____

02/29/2024
 PROJECT ENGINEER/ARCHITECT _____ DATE _____

TITLE _____

EXECUTED as of the day and year first written above.

APPROVED BY COMMISSIONERS' COURT ON MARCH 5, 2024

Agenda Item No. 94425

Executive Office: _____

CONTRACTOR:
Mor-Will, LLC

COUNTY:
COUNTY OF HIDALGO

Albert Garza, General Manager

Hon. Richard F. Cortez, County Judge

ATTEST:

Arturo Guajardo, Jr., County Clerk

SUPPLEMENTAL SIGNATURES
L&G Consulting Engineers Inc.

Jacinto Garza, P.E