



CHANGE ORDER NO. 1

Project:	Hidalgo County Pct 4 Mile 17 Stormwater Project	
DATE OF ISSUANCE:	10/2/23	EFFECTIVE DATE:
OWNER:	Hidalgo County	
OWNER'S CONTRACT NO.:	ARPA-22-124-049-C-22-0087-08-22-10	
CONTRACTOR:	RDH Site and Concrete, LLC	ENGINEER: L&G Engineering
	3809 Clavel St. Suite D	900 S Stewart Rd
	Palmview, Texas 78572	Mission, Tx 78572


You are directed to make the following changes in the Contract Documents.

- Description:
1. BID HAD INCORRECT QTY
 2. LINE ITEMS ARE ATTACHED
 3. TIME FOR MATERIAL PRODUCTION/ PLAN QUANTITIES VS ACTUAL / CANAL RESOLUTION /
 4. WATERLINE 4" VS 12" ADDITIONAL SERVICES
 - 5.
 - 6.


- Reason for Change Order:
1. SUBDIVISION WAS ADDED WHEN WE WEREN'T GOING TO DO THIS WORK.
 2. TIME
 - 3.
 - 4.
 - 5.
 - 6.

Attachments:

CHANGE IN CONTRACT PRICE:		CHANGE IN CONTRACT TIME:	
Original Contract Price		Original Contract Time for	
\$ 634,539.00		Substantial Completion:	120 calendar days or dates
Net Changes from previous Change Order		Net Change from previous Change Orders	
\$ 0.00			calendar days
Contract Price prior to this Change Order		Contract Time prior to this Change Order	
\$ 0.00		Substantial Completion:	120 calendar days or dates
Net Increase(decrease) of this Change Order		Net Increase(decrease) of this Change Order	109 calendar days
\$ -98,278.50		Contract Time with all approved Change Orders	
Contract Price with all approved Change Order	Net % increase(decrease) from original contract price. - 15.49 %	Substantial Completion:	229 calendar days or dates
\$ 536,290.50			

RECOMMENDED:
By: 
Engineer (Authorized Signature)
Date: 4/23/24

APPROVED:
By: _____
Owner (Authorized Signature)
Date: _____

ACCEPTED:
By: 
Contractor (Authorized Signature)
Date: 4/10/24

APPROVED BY COMMISSIONERS' COURT ON APRIL 24, 2024.

Agenda Item No. 95087

Executive Office: _____

CONTRACTOR:
RDH Site & Concrete, LLC

COUNTY:
COUNTY OF HIDALGO

Teri Puente, Controller

Hon. Richard F. Cortez, County Judge

ATTEST:

Arturo Guajardo, Jr., County Clerk

ATTACHMENTS:
(If Applicable)

SUPPLEMENTAL SIGNATURES:
L&G Consulting Engineering, Inc.

David Saenz, PE



BID TAB

Mile 17 Road Storm Drain System and Drain Ditch



Hidalgo County Precinct No. 4

RFB No.

RFB No.

SAMPLE

Item No.	Estimated Quantity	Unit			Item Description	UNIT BID PRICE IN WORDS		Unit Price In Figures	Total Extension In Figures	Total Extension In Figures
100	34	STA			PREPARING ROW	THREE HUNDRED DOLLARS FIFTY CENTS		\$300.50	\$10,217.00	\$0.00
									Original	Updated
Item No.	Estimated Quantity (Update)	Unit	Estimated Quantity (Orig)	Difference	Item Description			Unit Price In Figures	Total Extension In Figures	Total Extension In Figures
1555	1	LS	1	0	Barricades, Sign, and Traffic Handling	DOLLARS		\$10,000.00	\$10,000.00	\$10,000.00
						CENTS				
2951	305	SY	285	20	Cut & Restore Pavement	DOLLARS		\$15.50	\$4,417.50	\$4,727.50
						CENTS				
2221	15	LF	15	0	Cut & Restore Curb & Gutter	DOLLARS		\$52.50	\$787.50	\$787.50
						CENTS				
2221	72	SY	72	0	Driveway Pavement	DOLLARS		\$15.50	\$1,116.00	\$1,116.00
						CENTS				
2315	1,713	EA	1,708	5	Re-Grade Roadside Ditch	DOLLARS		\$10.50	\$17,934.00	\$17,986.50
						CENTS				
2320	3,005	LF	4,196	-1191	Gravel Bedding	DOLLARS		\$9.50	\$39,862.00	\$28,547.50
						CENTS				
2360	1	LS	1	0	Erosion Control	DOLLARS		\$5,000.00	\$5,000.00	\$5,000.00
						CENTS				
2490	3,005	LF	4,196	-1191	Trench Protection	DOLLARS		\$3.50	\$14,686.00	\$10,517.50
						CENTS				
2611	60	LF	70	-10	15" HPP	DOLLARS		\$49.00	\$3,430.00	\$2,940.00
						CENTS				
2611	68	LF	68	0	18" HPP	DOLLARS		\$69.00	\$4,692.00	\$4,692.00
						CENTS				
2611	1,694	LF	2,963	-1269	24" HPP	DOLLARS		\$79.00	\$234,077.00	\$133,826.00
						CENTS				
2611	60	LF	50	10	30" HPP	DOLLARS		\$165.00	\$8,250.00	\$9,900.00
						CENTS				
2611	628	LF	564	64	36" HPP	DOLLARS		\$180.00	\$101,520.00	\$113,040.00
						CENTS				
2611	495	LF	393	102	24" RCP CL III	DOLLARS		\$85.00	\$33,405.00	\$42,075.00
						CENTS				
2611	0	LF	88	-88	36" RCP CL III	DOLLARS		\$189.00	\$16,632.00	\$0.00
						CENTS				
2630	3	EA	5	-2	48" MANHOLE	DOLLARS		\$5,000.00	\$25,000.00	\$15,000.00
						CENTS				
2630	1	EA	1	0	60" MANHOLE	DOLLARS		\$6,000.00	\$6,000.00	\$6,000.00
						CENTS				
2633	1	EA	1	0	TYPE "M" INLET	DOLLARS		\$5,000.00	\$5,000.00	\$5,000.00
						CENTS				
2633	6	EA	7	-1	GRATE INLET TYPE "C"	DOLLARS		\$3,500.00	\$24,500.00	\$21,000.00
						CENTS				
2633	0	EA	2	-2	GRATE INLET TYPE "C-C"	DOLLARS		\$6,000.00	\$12,000.00	\$0.00
						CENTS				

2633	5	EA	4	1	TYPE "A" INLET	DOLLARS	\$4,500.00	\$18,000.00	\$22,500.00	
						CENTS				
2611	2	EA	2	0	NYLOPLAST DOWN DRAIN "18"	DOLLARS	\$5,000.00	\$10,000.00	\$10,000.00	
						CENTS				
2611	0	EA	2	-2	NYLOPLAST DOWN DRAIN "24"	DOLLARS	\$5,000.00	\$10,000.00	\$0.00	
						CENTS				
3310	61	CY	51	10	CONCRETE RIPRAP	DOLLARS	\$510.00	\$26,010.00	\$31,110.00	
						CENTS				
3310	2	EA	2	0	TIE IN TO EXISTING PIPE	DOLLARS	\$750.00	\$1,500.00	\$1,500.00	
						CENTS				
3310	1	EA	1	0	TIE IN TO EXISTING INLET	DOLLARS	\$750.00	\$750.00	\$750.00	
						CENTS				
	3	EA			TYPE A (BOXES PURCHASES BY SUPPLIER)		\$2405.00		\$7,215.00	
	1	EA			TYPE A (BOXES PURCHASES BY SUPPLIER)		\$2431.00		\$2,431.00	
	2	EA			TYPE C (BOXES PURCHASES BY SUPPLIER)		\$1677.00		\$3,354.00	
	3	EA			TYPE M (BOXES PURCHASES BY SUPPLIER)		\$2925.00		\$8,775.00	
	2	EA			2" BIPASS TIE IN TO THE EXISTING 12" LINE (BRASS MATERIAL)		\$3500.00		\$7,000.00	
	5	EA			1" Single Services		\$1900.00		\$9,500.00	
BASE BID PRICE IN WORDS							BID IN FIGURES (ORIGINAL)		BID IN FIGURES(UPDATED)	
							DOLLARS	\$634,569.00	\$536,290.50	
							CENTS			
							DIFFERENCE		PERCENT	
							-\$98,278.50		-15.49%	

3807 N. Bentsen Palm
Drive Mission, Texas
78574-8200



January 24th 2024

Hidalgo County Drainage District No. 1 / Mile 17 Storm Drainage Improvements

To whom it may concern,

This letter serves to inform you that the storm inlet boxes related to Mile 17 Storm Drainage Improvements were completed in December the 15th 2023.

RDH Site & Concrete was not able to receive them due to shortage of personnel at the Job Site. Their crews were occupied at other projects at the moment.

Should there be any comments or questions, please do not hesitate to contact me.

Best regards,

A handwritten signature in blue ink, appearing to read 'Rufino Garza, Jr.', is written over a horizontal line.

Rufino Garza, Jr.
President L&R Precast
3807 N. Bentsen Palm Drive Mission,
Texas 78574-8200
Office: (956) 583-6293
Phone: (956) 330-1482
E-mail: jrgarza12@sbcglobal.net