



**CHANGE ORDER NO. 2**

Project: Hidalgo County Pct 4 Mile 17 Stormwater Project  
 DATE OF ISSUANCE: 10/2/23 EFFECTIVE DATE: \_\_\_\_\_

OWNER: Hidalgo County  
 OWNER'S CONTRACT NO: ARPA-22-124-049-C-22-0087-08-22-10  
 CONTRACTOR: RDH Site and Concrete, LLC ENGINEER: L&G Engineering  
3809 Clavel St. Suite D 900 S Stewart Rd  
Palmview, Texas 78572 Mission, Tx 78572

You are directed to make the following changes in the Contract Documents.

Description:   
 1. Labor for a 12" Gate Valve,  
 2. 2" Bypass tie in to the Existing 12" line  
 3. Cement Stabilize Sand Backfill  
 4.  
 5.  
 6.

Reason for Change Order:   
 1. To work parallel to the existing waterline  
 2.  
 3.  
 4.  
 5.  
 6.

Attachments:

CHANGE IN CONTRACT PRICE:		CHANGE IN CONTRACT TIME:
Original Contract Price		Original Contract Time for
\$ 634,539.00		Substantial Completion: <u>120</u> calendar days or dates
Net Changes from previous Change Order		Net Change from previous Change Orders
\$ -98,278.50		<u>109</u> calendar days
Contract Price prior to this Change Order		Contract Time prior to this Change Order
\$ 536,290.50		Substantial Completion: <u>229</u> calendar days or dates
Net Increase(decrease) of this Change Order		Net Increase(decrease) of this Change Order
\$ 11,417.50		<u>30</u> calendar days
Contract Price with all approved Change Order	Net % increase(decrease) from original contract price. - 13.69 %	Contract Time with all approved Change Orders
\$ 547,708.00		Substantial Completion: <u>259</u> calendar days or dates

RECOMMENDED:  
 By: [Signature]  
 Engineer (Authorized Signature)  
 Date: 06/13/2024

APPROVED:  
 By: \_\_\_\_\_  
 Owner (Authorized Signature)  
 Date: \_\_\_\_\_

ACCEPTED:  
 By: [Signature]  
 Contractor (Authorized Signature)  
 Date: 5/30/24



**APPROVED BY COMMISSIONERS' COURT ON JUNE 20, 2024.**

**Agenda Item No. 95736**

**Executive Office: \_\_\_\_\_**

**CONTRACTOR:**  
RDH Site & Concrete, LLC

**COUNTY:**  
COUNTY OF HIDALGO

\_\_\_\_\_  
Teri Puente, Controller

\_\_\_\_\_  
Hon. Richard F. Cortez, County Judge

**ATTEST:**

\_\_\_\_\_  
Arturo Guajardo, Jr., County Clerk

**ATTACHMENTS:**  
(If Applicable)

**SUPPLEMENTAL SIGNATURES:**  
L&G Consulting Engineering, Inc.

\_\_\_\_\_  
David Saenz, PE