



CHANGE ORDER NO. 2

Project: North Main Drain III Ph 1 Stormwater Project

DATE OF ISSUANCE: 07/11/2024 EFFECTIVE DATE: 07/11/2024

OWNER: Hidalgo County Pct # 4

OWNER'S CONTRACT NO: C-23-0248-08-22-10 (ARPA 22-124-095)

CONTRACTOR: The 5125 Company ENGINEER: TEDSI

3914 Rio Grande Care Rd 1201 E Expressway 83

Edinburg TX 78541 Mission, Tx 78572

You are directed to make the following changes in the Contract Documents.

- Description:
- 1.
 - 2.
 - 3.
 - 4.
 - 5.
 - 6.
- Reason for Change Order:
1. Quantitative Additions
 2. Quantitative Deletions
 3. Additional Excavation on Rev Plans
 4. Additional Work Performed Per Plan Layout
 - 5.
 - 6.

Attachments: **See attached Breakdown.**

CHANGE IN CONTRACT PRICE:		CHANGE IN CONTRACT TIME:	
Original Contract Price	\$ 1,444,444.00	Original Contract Time for	Substantial Completion: <u>180</u> calendar days or dates
Net Changes from previous Change Order	\$ 0.00	Net Change from previous Change Orders	<u>145</u> calendar days
Contract Price prior to this Change Order	\$ 1,444,444.00	Contract Time prior to this Change Order	Substantial Completion: <u>325</u> calendar days or dates
Net Increase(decrease) of this Change Order	\$ 93,040.00	Net Increase(decrease) of this Change Order	<u>60</u> calendar days
Contract Price with all approved Change Orders	\$ 1,537,484.00	Contract Time with all approved Change Orders	Substantial Completion: <u>385</u> calendar days or dates
	Net % increase(decrease) from original contract price. <u>6</u> %		

RECOMMENDED: _____ APPROVED: _____ ACCEPTED: _____

By: _____ By: _____ By: [Signature]

Engineer (Authorized Signature) Owner (Authorized Signature) Contractor (Authorized Signature)

Date: _____ Date: _____ Date: 07/11/2024

Exhibit 7. Change Order_BOD 06-23-15
BOD 06-23-2015



MBE, WBE, HUB CERTIFIED UTILITY CONTRACTOR
FIRE SPRINKLER-UNDERGROUND REGISTRATION No. SCR-U-1948836

3914 RIO GRANDE CARE RD
 EDINBURG, TX 78541

OFFICE: (956) 583-5125
 E-MAIL: pe5125@aol.com

CONTRACT CHANGE ORDER

Project: **North Main Drain III Phase 1**
 Re: Quantaties Based on Revised Set Of Plans Change Order No.2

Item No.	Description	Qty.	Unit	Bid Amount	Total
ADDITIONS					
A1	Orange Trees	26	EA	\$ 500.00	\$ 13,000.00
A2	Nyloplast Structures Complete P/Plans	2	EA	\$ 10,000.00	\$ 20,000.00
A3	Remove and Replace Fence	700	LF	\$ 31.00	\$ 21,700.00
A4	Clearing Inside of Property	1250	LF	\$ 5.00	\$ 6,250.00
A5	Additional Excavation	15980	CY	\$ 5.00	\$ 79,900.00
D1	Concrete Rip Rap	-22	EA	\$ 500.00	\$ (11,000.00)
D2	Excavation Drain	-7362	CY	\$ 5.00	\$ (36,810.00)
	TOTAL ADDITIONS				\$ 93,040.00

EXECUTED as of the day and year first written above.

APPROVED BY COMMISSIONERS' COURT ON JULY 23, 2024

Agenda Item No. 95995

Executive Office: _____

CONTRACTOR:
The 5125 Company

COUNTY:
COUNTY OF HIDALGO

Pat Espericueta, President

Hon. Richard F. Cortez, County Judge

ATTEST:

Arturo Guajardo, Jr., County Clerk

SUPPLEMENTAL SIGNATURES
TEDSI Infrastructure Group, Inc.

Ponciano N. Longoria, P.E., CFM